
14-OCT-05  MONTANA DEPARTMENT OF TRANSPORTATION 

CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 1 of 60 

IM 90-1(141)0

STPP-STPHS-STPE 35-1(10)0

STPP 6-1(76)62

STPP 6-1(103)76

IM 90-1(138)5

LOOKOUT PASS - EAST

INTERSECTION IMPROVEMENT-ST RE

WEEKSVILLE - WEST

PLAINS - PARADISE

DENA MORA REST AREA

2703

4758

2014

5079

3206

141

010

076

103

138

000

000

000

000

000

185

620

140

181

172

SEALING & BRIDGE REPAIR

WY 135 & US HWY 10

FACING,DRAINAGE,ELECTRICAL &

 & GUARDRAIL

NDSCAPING & RELATED WORK

PCCP REPLACMENT,JOINT & CRACK

REHAB OF THE INTERSECTION MT H

GRADE,GRAVEL,PLANT MIX BIT.SUR

PLANT MIX OVERLAY,SEAL & COVER

REST AREAS,SIT IMPROVEMENTS,LA

03/10/03

08/18/05

10/03/05

05/09/05

09/26/02

04/15/02

10/03/05

07/27/05

12/10/02

06/01/05

09/09/05

10/19/04

09/27/05

  5,983,704

    633,408

  4,940,718

    915,782

  3,533,077

   8,541,627

     719,103

   5,387,494

     985,200

   2,940,415

    347,244

          0

          0

      4,000

     84,389

   9,016,072

           0

           0

           0

   3,142,882

200

65

150

40

150

29

0

0

0

16

   1,024,995

     107,865

     484,874

      78,816

     352,850

     901,038

           0

           0

           0

     314,288

     706,457

      27,218

     273,026

      82,906

     289,270

   8,946,634

       7,192

           0

   1,006,304

   3,067,030

District 1 - Missoula

02203

02805

04205

04405

14902

ACME CONCRETE PAVING, INC.    

UNITED RENTALS HWY TECH INC   

SCHELLINGER CONST CO.,INC.    

RIVERSIDE CONTRACTING, INC.   

BODELL CONSTRUCTION COMPANY   

  8,888,871

    719,103

  5,387,494

    989,200

  3,024,804

    229

     65

    150

     40

    166

99

1

0

102

98

78

25

56

105

92

100

88

96

7.9

378.4

8.2

9.4

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 51.184
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  16,006,689

  18,573,839$

     435,633$

  19,009,472$

  19,250,751$  13,027,160

   2,049,400

68% 10.6 %

182 BENDA, JOHN         
    605

     45

    650

65%73%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,378,877$

   1,886,881$

COMPLETED

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A N/A

Project Id

Project Description

UPN Number Contract No.

182Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BENDA, JOHN         
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

523-5864
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jbenda@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

MINERAL             

MINERAL             

SANDERS             

SANDERS             

MINERAL             

Days

I

P

P

P

I

00090

00035

00006

00006

00090

0

.07

64.9

75.702

4.6

40.7

.089

68.7

82.367

4.6

40.7

.019

3.8

6.665

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

65.645

.031

6.129

10.75

0

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

82.555

MI

KM

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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SFCN 7-1(104)12

SFCN 7-1(103)48

STPS 269-1(28)1

NH-PLH 7-1(93)68 F

SFCS 373-1(6)0

NH 41(24)

L & C INTERPRETIVE SITE - SULA

US 93 SIGNALS - HAMILTON  (PHA

TURN BAYS N OF HAMILTON

N OF STEVENSVILLE WYE - FLOREN

CORVALLIS - EAST & WEST

CAMP CREEK RESTORATION

5913

5595

4466

2016

4599

1285

104

103

028

093

006

024

000

000

000

000

000

000

111

410

310

130

181

140

LINEATION

R,SIDEWALK,SEAL & COVER & PAVE

ING,TURN BAYS & WATER MAIN EXT

 MIX BITUMINOUS SURFACING,ELEC

 OVERLAY,SEAL & COVER

ER,PRESTRESSED CONCRETE BRIDGE

GRADE,GRAVEL,PMBS,SEEDING & DE

NEW TRAFFIC SIGNALS,CURB,GUTTE

GRADE,GGRAVEL,PLANT MIX SURFAC

GRADING,GRAVEL SURFACING,PLANT

PLANT MIX BITUMINOUS SURFACING

GR,GRVL,PL.MIX SURF,SEAL & COV

10/03/05

07/05/05

04/29/04

04/05/04

02/07/05

07/13/01

07/25/05

06/21/04

05/03/04

05/02/05

08/15/01

07/15/05

09/20/05

08/22/05

11/18/03

     31,683

    125,151

    928,724

 11,787,898

    437,058

  1,296,057

      23,524

     138,407

   1,086,722

  10,836,413

     273,143

   1,050,419

          0

          0

     36,000

  1,237,729

     10,621

          0

           0

           0

  12,487,412

           0

           0

0

50

75

210

30

250

0

0

0

26

1

0

       3,529

      16,609

     130,407

   1,083,641

      32,777

     105,042

           0

           0

   1,108,297

           0

           0

           0

      33,505

     111,636

   1,119,858

      27,117

      60,619

           0

     141,254

   1,218,105

  12,110,393

     314,067

   1,018,502

District 1 - Missoula

04905

05605

05903

08903

14105

14401

ROCKY MOUNTAIN AGGREGATES, LLC

MONTANA LINES INC             

RIVERSIDE CONTRACTING, INC.   

SCHELLINGER CONST CO.,INC.    

HELENA SAND&GRAVEL DBA BLAHNIK

D.H. BLATTNER & SONS, INC.    

     23,524

    138,407

  1,122,722

 12,074,141

    283,764

  1,050,419

      0

     50

     75

    236

     31

    250

0

102

112

97

115

97

0

202

86

101

83

58

38

108

97

94

114

23.7

9.2

9.2

8.6

6

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

NONE

NONE

NONE

NONE

NONE

ACTIVE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Description

UPN Number Contract No.

185Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BENEDIK, TOM        
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

   -    
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

tbenedik@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

RAVALLI             

RAVALLI             

RAVALLI             

RAVALLI             

RAVALLI             

RAVALLI             

Days

P

P

P

S

P

00007

00007

00007

00373

00007

12.125

47.05

68.29

0

8.87

12.249

47.55

74.28

2.5

16.104

.124

.5

5.99

2.5

7.234

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.2

.806

9.661

4.032

11.668

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

SQUIRES-BILL 444-6228

E

E

M

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI

PENDING
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NH 7-1(58)9 F

NHTSA 1-2(126)153

NH 5-2(130)59

SULA N&S

GUARDRAIL - WEST GLACIER - SE

POLSON - NW

1285

4278

5452

058

126

130

000

000

000

140

310

183

ECTION

WETLAND MITIGATION,STREAM PROT

GUARDRAIL AND BRIDGE RAIL

SEAL & COVER

07/13/01

08/30/04

05/09/05

08/15/01

10/12/04

07/11/05

11/18/03

09/08/05

 11,086,193

  1,974,149

     92,601

   9,672,592

   1,702,652

      95,212

  1,182,821

     58,459

          0

  11,324,075

           0

           0

250

120

30

37

4

0

     967,259

     136,212

      11,425

   1,580,307

           0

           0

   1,571,116

      97,903

       9,002

  11,257,586

   1,652,413

      66,063

District 1 - Missoula

14401

02803

03405

D.H. BLATTNER & SONS, INC.    

OMO CONSTRUCTION INC          

JTL GROUP, INC. - KALISPELL   

 10,855,413

  1,761,111

     95,212

    287

    124

     30

99

97

69

99

72

79

99

85

77

14

5.9

13.6

2

Contract Totals for :

Proj. Count:
  12,382,250

 10,723,011

   1,182,821

  11,905,832

  12,374,494  12,276,088

   1,072,301

99 13.3

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

7

Project Mgr. Totals for :

Proj. Count: 23.582
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  25,692,764

14401

  23,081,220$

   2,467,171$

  25,548,390$

  26,383,702$  26,059,907

   2,339,264

99

%

% 11.2 %

%

185 BENEDIK, TOM        

TIED

TIED

    250

     37

    287

99 %97 %

    615

     64

    679

95%98%

$

$

$

$

$

$

$

$

$

   1,631,735

$

$

   1,685,349$

$

$

$

$

$

$

$

$

$

$

$

   2,923,851$

   2,976,968$

ACTIVE

ACITVE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

185

193

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BENEDIK, TOM        

CYR, MARK           

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

   -    

751-2043

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

tbenedik@state.mt.us

mcyr@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

RAVALLI             

FLATHEAD            

LAKE                

Days

Days

P

P

P

00007

00001

00005

8.87

153.3

59.2

16.104

176.3

61.035

7.234

23

1.835

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

11.668

37.097

2.96

MI

MI

MI

KM

KM

KM

38.035

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI
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NH 5-2(131)67

CM 6714(5)

CM 6715(2)

SFCS 486-1(6)2

STPS 567-1(7)0

NORTH OF POLSON - NORTH

CENTER STREET - KALISPELL

2ND-MERIDIAN TO 3RD AVE E-KALI

COLUMBIA FALLS - NORTH

LIBBY - NORTH

5453

5058

5059

4284

5459

131

005

002

006

007

000

000

000

000

000

183

181

181

181

183

FACING,SEAL & COVER,MINOR SIDE

FACING,SEAL & COVER,MINOR SIDE

,PAVEMENT MARKINGS,MILE MARKER

SEAL & COVER

COLD MILLING,PLANT MIX BIT.SUR

COLD MILLING,PLANT MIX BIT.SUR

PLANT MIX OVERLAY,SEAL & COVER

SEAL & COVER

05/09/05

07/09/04

07/09/04

11/24/03

05/09/05

07/11/05

08/12/04

08/12/04

05/03/04

07/19/05

09/16/05

09/16/05

10/08/04

09/08/05

05/11/05

    337,762

    149,138

    194,092

  1,231,676

    156,207

     346,321

     146,867

     196,273

     985,315

     190,500

          0

          0

          0

          0

          0

           0

           0

           0

           0

           0

30

20

20

60

45

0

0

0

0

0

      41,559

      17,624

      23,553

      78,825

      19,050

           0

           0

           0

           0

           0

      11,843

      26,057

      20,696

      94,210

      11,369

     307,351

     154,705

     185,047

     976,489

     160,704

District 1 - Missoula

03405

07604

07604

07B03

08405

JTL GROUP, INC. - KALISPELL   

SCHELLINGER CONST CO.,INC.    

SCHELLINGER CONST CO.,INC.    

JTL GROUP, INC. - KALISPELL   

JTL GROUP, INC. - KALISPELL   

    346,321

    146,867

    196,273

    985,315

    190,500

     30

     20

     20

     60

     45

89

105

94

99

84

28

148

88

120

60

77

140

140

95

56

3.9

16.8

11.2

9.6

7.1

2

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

     430,363

     343,230

    441,533

    343,140

           0

           0

     441,533

     343,140

     441,533

     343,140

     373,414

     339,752

      52,984

      41,177

85

99

5.6

13.8

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

03405

07604

%

%

%

%

TIED

TIED

TIED

     30

     20

      0

      0

     30

     20

77

140

%

%

39

114

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      20,845

      46,753

$

$

$

$

      52,984

      41,177

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

193Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CYR, MARK           
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

751-2043
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mcyr@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

LAKE                

FLATHEAD            

FLATHEAD            

FLATHEAD            

LINCOLN             

Days

P

U

U

S

S

00005

06714

06715

00486

00567

67.2

0

0

1.9

0

79.3

1.218

1.05

12.2

6.69

12.1

1.218

1.05

10.3

6.69

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

19.516

1.965

1.694

16.613

10.79

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

SQUIRES-BILL 444-6228

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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STPP 52-1(26)18

SMP 4599(03)

SFCP 65-1(4)0

NH 1-1(69)32

YELLOW BAY - NORTH

MISSOULA DISTRICT - CRUSH AND

WEST GLACIER-NORTH

SIGNAL UPGRADE - LIBBY

5075

4973

4953

4576

026

003

004

069

000

000

000

000

181

999

181

410

 & GUARDRAIL

 & COVER,ADA CURB RAMPS

PLANT MIX OVERLAY,SEAL & COVER

CRUSH & STOCKPILE

MILLING,PLANT MIX OVERLAY,SEAL

SIGNAL UPGRADE

05/09/05

07/18/02

05/05/03

10/13/04

08/03/05

08/26/02

10/14/03

05/03/05

10/09/02

10/22/04

08/18/05

12/23/02

05/11/05

10/06/05

    772,847

    348,464

     62,604

    602,493

     717,685

     279,475

      59,215

     487,185

          0

          0

          0

          0

           0

           0

           0

           0

40

0

90

75

0

0

0

0

      71,768

      27,948

       5,329

      73,078

           0

           0

           0

           0

      54,763

           0

       7,787

      95,301

     575,380

     281,033

      54,509

     460,451

District 1 - Missoula

12405

18602

26403

01904

JTL GROUP, INC. - KALISPELL   

LHC, INC.                     

SCHELLINGER CONST CO.,INC.    

SCOTT CONSTRUCTION, INC.      

    717,685

    279,475

     59,215

    487,185

     40

      0

     90

     75

80

101

92

95

76

0

146

130

85

101

83

9.5

14.3

20.7

TBD

TBD %

%

%

%

%

%

%

%

%

%

%

%

%

%

10

Project Mgr. Totals for :

Proj. Count: 64.723
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   5,319,540

   4,719,515$

      58,459$

   4,777,974$

   4,719,515$   4,413,694

     433,293

94% 7.6 %

193 CYR, MARK           
    405

      4

    409

89%77%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     333,630$

     433,293$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

193

189

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

CYR, MARK           

HAM, DANIEL         

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

751-2043

295-4049

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

295-4051

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mcyr@state.mt.us

dham@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

LAKE                

LINCOLN & SANDER

FLATHEAD            

LINCOLN             

Days

Days

P

P

P

00052

00065

00001

18

0

0

31.8

26.3

0

.23

32.5

8.3

0

.23

.7

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

13.387

0

.371

1.129

MI

MI

MI

MI

KM

KM

KM

KM

104.393

MI

KM

FOY-DENNIS 523-5824

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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BR 41-1(16)32

BH 0002(577)

NH 7-1(98)49 F

IM-BH 0002(748)

BLACKFOOT RIVER - 12 KM NE HEL

D1 - SCOUR PROTECTION

BITTERROOT RIVER-NORTH OF HAMI

STATEWIDE STEEL BRIDGE REHABIL

3980

4391

2015

5219

016

577

098

748

000

000

000

000

221

240

130

232

STRUCTION OF GIRDER STRUCTURE

MATTRESSES AROUND BRIDGE SUBST

SED CONC.BEAM ON DRILLED SHAFT

IDGE REHABILITATION

GRADING,GRAVEL,PLANT MIX & CON

PLACEMENT OF CABLE-TIED BLOCK

REIN.CONC.BRIDGE WITH PRESTRES

STEEL BRIDGE REHABILITATION,BR

03/10/03

11/24/03

02/07/05

04/29/04

04/07/03

09/13/04

03/16/05

08/02/04

08/24/04

07/21/05

  2,110,268

    382,350

  5,250,480

  2,077,900

   1,777,055

     272,191

   4,395,688

   1,329,723

    178,943

          0

     30,876

          0

   2,385,899

           0

           0

           0

150

60

200

180

68

0

0

1

     231,017

      32,663

     439,569

     106,378

     450,471

           0

           0

           0

     422,393

      57,756

     198,602

      90,476

   2,004,932

     239,114

   2,697,902

   1,261,423

District 1 - Missoula

04C02

06903

06C03

15404

FRONTIER-WEST, L.L.C.         

L M NEILSON & SONS, INC.      

FRONTIER-WEST, L.L.C.         

ABHE & SVOBODA, INC.          

  1,955,998

    272,191

  4,426,564

  1,329,723

    218

     60

    200

    181

84

88

61

95

94

177

45

85

72

93

56

90

21.1

24.2

7.4

7.2

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: .15
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   9,820,998

   7,774,657$

     209,819$

   7,984,476$

   8,383,501$   6,203,371

     809,627

74% 12.4 %

183 HEMBREE, TAMI       
    590

     69

    659

74%75%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     769,227$

   1,029,081$

ACTIVE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

183

184

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HEMBREE, TAMI       

MAART, WILLIAM W    

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

523-5856

523-5863

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

thembree@state.mt.us

bmaart@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

POWELL              

RAVALLI             

RAVALLI             

STATEWIDE           

Days

Days

P 00007

49.47

49.62

.15

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.242

MI

MI

MI

MI

KM

KM

KM

KM

.242

MI

KM

M

E

MI

MI

KM

KM

MI

MI

MI

MI
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* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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STPHS 5-2(99)37

CM 8128(1)

STPS 212-2(14)11

CM-STPU 0002(693)

STPP 7-2(39)91

TURN BAYS - NINEPIPE

BROADWAY PEDESTRIAN XING-MISSO

CULVERT - SW OF CHARLO

BROOKS/SOUTH/RUSSELL INTERSECT

BROOKS STREET - MISSOULA

3598

4499

5357

2418

4783

099

001

014

693

039

000

000

000

000

000

310

411

141

510

180

,SEAL & COVER,SHEET PILE RETAI

CTRICAL,PAVEMENT MARKING

 MIX SURFACING,SEAL & COVER

AY,SEAL & COVER,CURB & GUTTER

,SEAL & COVER

PLANT MIX BITUMINOUS SURFACING

CURB,SIDEWALK,SEAL & COVER,ELE

CULVERT,GRADING,GRAVEL & PLANT

GRADING,GRAVEL,PLANT MIX OVERL

COLD MILLING,PLANT MIX OVERLAY

05/27/04

10/03/05

08/02/04

11/15/04

11/15/04

08/16/04

03/14/05

03/04/05

03/04/05

09/18/05

08/26/05

  1,283,802

    276,239

     99,237

  2,885,920

    928,885

   1,221,802

     367,778

     138,982

   2,888,911

     968,997

     31,294

          0

     42,144

-    14,332

          0

   1,221,802

           0

     194,463

           0

           0

75

85

30

120

120

2

0

9

0

0

     146,616

      36,778

      16,678

     346,669

     116,280

     233,387

           0

      46,671

           0

           0

     148,044

       1,204

      36,899

     589,525

      38,198

   1,206,221

           0

     185,778

   2,684,207

     690,444

District 1 - Missoula

04504

04505

05704

06704

06704

FRONTIER-WEST, L.L.C.         

MT MAT'LS, INC.(DBA)LS JENSEN 

SIERRA ROCK AND DIRT, INC.    

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

  1,253,096

    367,778

    181,126

  2,874,579

    968,997

     77

     85

     39

    120

    120

99

0

96

93

71

63

3

79

170

33

90

31

12.3

19.9

22

5.5

2

Contract Totals for :

Proj. Count:
   3,814,805

  3,857,908

-     14,332

   3,843,576

   3,857,908   3,374,651

     462,949

87 18.6

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

06704

% %

TIED

TIED

    120

      0

    120

0 %136 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     627,723

$

$

     462,949$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

184Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MAART, WILLIAM W    
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

523-5863
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

bmaart@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

LAKE                

MISSOULA            

LAKE                

MISSOULA            

MISSOULA            

Days

P

U

S

P

00005

08128

00212

00007

36.8

1.86

10.926

90.96

37.5

3.23

10.944

93.02

.7

1.37

.018

2.06

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.129

2.21

.029

3.323

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

NORDHAGEN-BLAIR 444-9128

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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IM 90-2(105)94

STPS 474-1(6)0

CM 8121(2)

SFCU 8117(5)

SFCU 8112(2)

CM 8116(6)

7 KM EAST OF FRENCHTOWN INTERC

DESMET INTERCHANGE - WEST

ARTHUR AVE-SOUTH TO S 6TH-MSLA

HIGGINS AVE - MISSOULA

EAST MISSOULA HWY - MISSOULA

MOUNT AVE-RUSSELL TO HILL-MSLA

4572

5458

5063

5426

5427

5061

105

006

002

005

002

006

000

000

000

000

000

000

182

181

181

180

181

181

OUS SURFACING,SEAL & COVER

,BRIDGE RAIL REVISION,& PAVEME

 & COVER

G,SEAL & COVER

 & COVER

CRACK & SEAT,PLANT MIX BITUMIN

OVERLAY,SEAL & COVER,GUARDRAIL

MILLING,PLANT MIX OVERLAY,SEAL

MILLING,PLANT MIX BIT.SURFACIN

PLANT MIX OVERLAY,SEAL & COVER

MILLING,PLANT MIX OVERLAY,SEAL

05/09/05

05/09/05

07/09/04

07/09/04

07/09/04

07/09/04

07/13/05

06/21/05

08/16/04

08/16/04

08/16/04

08/16/04

08/26/06

  7,125,993

    547,414

    200,990

    355,807

     86,128

    167,562

   7,026,334

     487,404

     164,525

     326,305

      79,496

     145,063

     89,892

     56,225

          0

          0

          0

          0

           0

           0

           0

           0

           0

175

30

80

80

80

80

2

2

0

0

0

0

     562,107

      58,489

      14,807

      29,367

       7,155

      13,056

           0

           0

           0

           0

           0

     116,509

      60,818

      14,498

      48,941

       3,318

      16,678

   1,326,288

     550,613

     130,660

     315,989

      68,211

     123,362

District 1 - Missoula

07305

07405

10604

10604

10604

10604

RIVERSIDE CONTRACTING, INC.   

JTL GROUP, INC.- MISSOULA     

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

  7,116,225

    543,629

    164,525

    326,305

     79,496

    145,063

    177

     32

     80

     80

     80

     80

19

113

79

97

86

85

21

104

98

167

46

128

41

84

8.8

11

11.1

15.5

4.9

13.5

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

TIED

TIED

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

NONE

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

184Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MAART, WILLIAM W    
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

523-5863
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

bmaart@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

MISSOULA            

MISSOULA            

MISSOULA            

MISSOULA            

MISSOULA            

MISSOULA            

Days

I

S

U

U

U

00090

00474

08121

08117

08116

94.414

0

0

0

1.01

105.633

3.507

1.038

.979

1.96

11.219

3.507

1.038

.979

.95

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

18.095

5.656

1.674

1.579

1.532

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

STACK-SHANE

STACK-SHANE

523-5830

523-5830

E

E

E

E

M

E

MI
KM

MI

MI

MI

MI

MI

MI

PENDING
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NH 5-2(124)56

STPP-NH 52-1(20)0

NH 5-3(66)109 F

MINESINGER TRAIL - MT 35

POLSON - EAST

ASHLEY CREEK - KALISPELL

1744

4036

1012

124

020

066

000

000

000

130

140

130

FACING,SEAL & COVER,LIGHTING,I

NG,LIGHTING,SIGNALS,DRAINAGE,

CING,PORTLAND CEMENT CONCRETE

GRADE,GRAVEL,PLANT MIX BIT.SUR

GRADING,PCCP,PLANT MIX SURFACI

GRADING,GRAVEL,PLANT MIX SURFA

04/07/05

12/13/04

02/09/04

04/19/05

02/02/05

03/16/04

 10,337,729

 14,219,828

 13,704,852

  10,889,187

  15,182,258

  14,344,308

          0

    297,224

    596,171

           0

           0

  11,258,667

220

30

0

0

0

0

   1,088,919

   1,518,226

   1,147,545

           0

           0

   1,643,899

     378,608

   1,122,321

     939,719

   6,450,380

  14,721,821

  14,667,294

District 1 - Missoula

01105

04C04

07104

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

JTL GROUP, INC. - KALISPELL   

 10,889,187

 15,479,482

 14,940,479

    220

     30

      0

59

97

130

35

74

57

5.9

7.6

6.4

4

Contract Totals for :

Proj. Count:
     810,487

    715,389

           0

     715,389

     715,389     638,222

      64,385

89 13.1

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

11

3

Project Mgr. Totals for :

Project Mgr. Totals for :

Proj. Count:

Proj. Count:

21.841

5.29

Project Mgr. Total Length:

Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,957,977

  38,262,409

10604

  13,815,597

  40,415,753

$

$

     205,223

     893,395

$

$

  14,020,819

  41,309,148

$

$

  13,871,078

  37,330,112

$

$

   7,281,773

  35,839,495

   1,348,002

   3,754,690

52

96

%

%

%

14.8

6.8

%

%

%

184

186

MAART, WILLIAM W    

MITCHELL, JAMES D.  

     80

      0

     80

0 %130 %

    595

    250

     15

      0

    610

    250

30

0

%

%

73

57

%

%

$

$

$

$

$

$

$

$

$

      83,435

$

$

      64,385$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,074,632

   2,440,648

$

$

   1,464,766

   4,251,044

$

$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

184

186

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MAART, WILLIAM W    

MITCHELL, JAMES D.  

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

523-5863

751-2046

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

bmaart@state.mt.us

jmitchell@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

LAKE                

LAKE                

FLATHEAD            

Days

Days

P

P

00052

00005

0

109.13

2.8

111.62

2.8

2.49

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

4.516

4.016

MI

MI

MI

KM

KM

KM

35.227

8.532

MI

MI

KM

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI
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STPHS-STPP 0002(454)

SFCP-STPHS 82-1(3)1

STPU 6701(8)

STPU 6701(9)

STPU 6701(7)

1994 - SAFETY IMPROVEMENTS - S

SOMERS EAST

N MERIDIAN-US 93 TO THREE MILE

N MERIDIAN-LIGHTING & SIGNAL

N MERIDIAN - THREE MILE TO IDA

3111

3862

2950

2950

2950

454

003

008

009

007

000

000

000

000

000

310

160

140

140

140

ECONSTRUCTION

URF.,SEAL & COVER,STORM DRAIN,

IGHTING IMPROVEMENTS

URFACING,SEWER,SIDEWALKS,CURB

PULVERIZE,WIDENING,OVERLAY & R

OVERLAY,WIDENING,SEAL & COVER

GRADE,GRAVEL & PLANT MIX BIT.S

N.MERIDIAN-LIGHTING & SIGNAL,L

GRADING,GRAVEL,PLANT MIX BIT.S

10/06/03

10/06/03

06/05/05

06/05/05

06/05/05

11/10/03

11/10/03

09/07/05

09/07/05

09/07/05

08/18/05

08/18/05

  2,103,860

    852,395

  1,436,802

    334,923

  2,792,398

   1,634,913

     700,812

   1,669,988

     382,430

   4,528,625

    264,119

    196,275

          0

          0

          0

   1,834,119

   1,342,149

           0

           0

           0

100

100

0

0

0

11

8

0

0

0

     130,793

      56,065

     658,104

     658,104

     658,104

     309,583

           0

           0

           0

           0

     299,568

     107,913

      22,037

         939

      41,034

   1,791,763

   1,275,636

     286,455

      80,256

     743,367

District 1 - Missoula

01700

01700

04605

04605

04605

JTL GROUP, INC. - KALISPELL   

JTL GROUP, INC. - KALISPELL   

NELCON INC - KALISPELL        

NELCON INC - KALISPELL        

NELCON INC - KALISPELL        

  1,899,032

    897,087

  1,669,988

    382,430

  4,528,625

    111

    108

      0

      0

      0

98

95

17

21

16

97

192

3

0

6

122

125

16.7

8.5

7.7

1.2

5.5

2

3

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

   2,956,255

   4,564,123

  2,335,725

  6,581,043

     460,394

           0

   2,796,119

   6,581,043

   3,176,268

   6,581,043

   3,067,399

   1,110,078

     186,858

   1,974,312

97

17

13.3

5.8

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

01700

04605

%

%

%

%

TIED

TIED

TIED

TIED

TIED

    100

      0

     19

      0

    119

      0

113

0

%

%

111

3

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     407,481

      64,010

$

$

$

$

     365,648

   1,974,312

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

191Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

ROBERTS, JAMES      
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

751-2041
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jiroberts@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

FLATHEAD            

FLATHEAD            

FLATHEAD            

FLATHEAD            

FLATHEAD            

Days

P

P

U

U

U

00082

00082

06701

06701

06701

.15

1.4

0

0

.5

5.11

6.86

.5

1.2

1.2

4.96

5.46

.5

1.2

.7

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

8

8.806

.806

1.935

1.129

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

SQUIRES-BILL 444-6228

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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SFCS 352-1(6)0

NH 1-1(73)49

STPP 52-2(31)34

STPHS 1-2(132)113

DAYTON - LAKE MARY RONAN

SWAMP CR - EAST (TEST BERMS)

SIGNAL - JCT MT 83

2000-SLOPE FLTN-10 KM W KALISP

5088

1027

5076

4708

006

073

031

132

000

000

000

000

160

650

410

310

ONITORING EQUIPMENT,MONITOR SE

KINGS

OVERLAY,SEAL & COVER

CONSTRUCT TEST BEAMS,INSTALL M

SIGNALS,SIGNING & PAVEMENT MAR

GRADING,SLOPE FLATTENING

02/07/05

07/23/04

07/05/05

10/03/05

02/07/05

08/09/04

08/29/05

11/30/04

    801,263

    914,787

     90,052

     80,330

     808,243

     798,775

      92,215

      99,990

          0

    145,576

          0

          0

           0

     954,431

           0

           0

40

120

30

20

0

29

0

0

      88,907

      79,877

      13,832

       9,999

           0

     286,329

           0

           0

      61,500

     231,919

       2,177

         773

     806,148

     937,068

         923

           0

District 1 - Missoula

08105

08704

01605

01805

SCHELLINGER CONST CO.,INC.    

SCHELLINGER CONST CO.,INC.    

MONTANA LINES INC             

H L CONSTRUCTION              

    808,243

    944,351

     92,215

     99,990

     40

    149

     30

     20

100

98

1

0

69

81

16

8

108 7.6

24.7

235.9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

% %

%

%

7

Project Mgr. Totals for :

Proj. Count: 18.561
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   9,236,428

  10,523,786$

     605,970$

  11,129,756$

  11,519,985$   5,920,693

   2,329,954

51% 12.9 %

191 ROBERTS, JAMES      
    260

     48

    308

58%28%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     764,910$

   2,715,196$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

191

190

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

ROBERTS, JAMES      

SACKETT, DEAN       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

751-2041

751-2040

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jiroberts@state.mt.us

dsackett@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

LAKE                

LINCOLN             

FLATHEAD            

FLATHEAD            

Days

Days

S

P

P

00352

00052

00001

0

33.54

113

5.741

33.65

113

5.741

.11

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

9.26

.177

0

MI

MI

MI

MI

KM

KM

KM

KM

29.936

MI

KM

E

M

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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STPHS 0002(758)

CM 12003(2)

CM 12004(2)

BR 83-2(11)59

2001-D1-ELECTRICAL

7TH-KARROW TO BAKER - WHITEFIS

KARROW-2ND TO 7TH -WHITEFISH

GOAT CREEK-20 KM S SWAN LAKE

5006

5056

5057

4226

758

002

002

011

000

000

000

000

310

181

181

221

 FLASHING BEACONS & LUMINARIES

RUCTURE,GRADING,GRAVEL SURFACI

INSTALLATION AND/OR UPGRADE OF

OVERLAY,SEAL & COVER

SEAL & COVER

CONCRETE PRESTRESSED GIRDER ST

05/26/05

04/29/04

04/29/04

12/29/03

09/14/05

02/19/04

11/23/04

11/23/04

08/25/05

     53,527

    101,757

     10,060

    721,492

      53,011

      94,734

      11,402

     719,431

          0

-    91,748

-    11,043

          0

           0

           0

           0

     719,431

30

30

30

100

0

0

0

0

       7,952

       9,473

       1,140

     107,915

           0

           0

           0

     179,858

       4,753

       2,865

         573

     152,016

      18,358

         956

         107

     688,090

District 1 - Missoula

03505

04404

04404

04B03

MONTANA LINES, INC            

SCHELLINGER CONST CO.,INC.    

SCHELLINGER CONST CO.,INC.    

FRONTIER-WEST, L.L.C.         

     53,011

      2,986

        359

    719,431

     30

     30

     30

    100

35

1

1

96

60

30

50

85

20

73

73

95

25.9

299.7

535.5

22.1

2

Contract Totals for :

Proj. Count:
     111,817

    106,136

-    102,791

       3,345

     106,136       1,063

      10,613

1 323.4

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: .98
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,057,218

04404

   1,070,783$

-    102,791$

     967,992$

   1,070,783$     708,434

     150,311

66

%

% 23 %

%

190 SACKETT, DEAN       

TIED

TIED

     30

      0

     30

73 %32 %

    210

      0

    210

59%73%

$

$

$

$

$

$

$

$

$

$

$

$

       3,438

$

$

      10,613$

$

$

$

$

$

$

$

$

$

$

$

$

$

     163,157$

     222,254$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

190Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SACKETT, DEAN       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

751-2040
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

dsackett@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

FLATHEAD            

FLATHEAD            

FLATHEAD            

LAKE                

Days

X

X

P

15933

15922

00083

0

0

58.66

.5

.37

58.66

.5

.37

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.806

.597

0

MI

MI

MI

MI

KM

KM

KM

KM

1.58

MI

KM

E

E

E

MI
KM

MI

MI

MI

MI
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NH 5-2(119)19

IM 90-2(102)106

NO OF ARLEE - VIC WHITE COYOTE

MISSOULA - BONNER

1744

3853

119

102

000

000

140

170

G,DRAINAGE,WETLAND RESTOR,RET

CING OVERLAY,SEAL AND COVER

GRDNG,GRAVL,PLANT MIX SURFACIN

CRACK AND SEAT,PLANT MIX SURFA

10/13/04

03/25/02

11/15/04

05/22/02

10/22/02

08/06/03

  7,935,709

  2,973,320

   7,425,190

   2,326,681

     42,630

-    33,235

           0

   2,187,913

0

90

0

0

     891,023

     186,134

           0

     196,626

     623,725

     195,359

   5,077,512

   2,187,912

District 1 - Missoula

02904

06202

FRONTIER-WEST, L.L.C.         

JTL GROUP, INC.- MISSOULA     

  7,467,819

  2,293,446

      0

     90

68

100

70

99 99

12.3

8.9

TBD

TBD %

%

%

% %

%

%

2

Project Mgr. Totals for :

Proj. Count: 6.612
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

  10,909,029

   9,751,871$

       9,395$

   9,761,265$

   9,613,103$   7,265,424

   1,077,157

76% 11.3 %

181 SULLIVAN, SHEILA    
     90

      0

     90

99%75%

$

$

$

$

$

$

$

$

$

$

$

$

$

     819,084$

   1,087,649$

ACITVE

NONE

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

181Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SULLIVAN, SHEILA    
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

523-5877
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

ssullivan@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

LAKE                

MISSOULA            

Days

P

I

00005

00090

18.098

105.633

20.184

110.159

2.086

4.526

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

3.365

7.3

MI

MI

KM

KM

10.665

MI

KM

E

M

MI
KM

MI

MI
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District 1 - Missoula

56

District Totals:

Proj. Count: District Total  Length:
193.623

 130,865,545

 130,214,206$

   4,782,274$

 134,996,477$

 132,629,715$ 107,180,402

  14,364,776

81% 10 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  3,695

    245

  3,940

65%

Time
Used

67%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

  10,763,317$

  16,140,210$

Engineer

Estimate

Cont.

Pymts.

Days

312.294

MI

KM
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CM 0204(4)

BR 9001(47)

IM 90-4(46)206

STPP 19-1(30)1

STPP 46-6(3)58

4TH-HICKORY TO RR XING-ANACOND

BIG HOLE R-3 KM SW OF JACKSON

OPPORTUNITY - NISSLER

JCT I-90 - ANACONDA

DICKIE BRIDGE - WISE RIVER

5093

4539

3611

4604

2137

004

047

046

030

003

000

000

000

000

000

180

221

180

183

140

& COVER,SIDEWALK,CURB & GUTTER

ORK

,SEAL & COVER,SLOPE FLAT &

CING

COLD MILLING,PMS OVERLAY,SEAL

BRIDGE REPLACMENT & APPROACH W

SEAL & COVER

COLD MILLING,PLANT MIX OVERLAY

GRADE,GRAVEL,& PLANT MIX SURFA

11/15/04

02/07/05

05/14/02

05/14/02

07/07/03

04/11/05

04/06/05

06/11/02

06/11/02

08/14/03

08/25/03

08/25/03

09/08/05

12/30/03

12/30/03

    455,777

    489,988

  6,276,618

    380,575

  4,062,929

     378,878

     402,789

   5,672,421

     309,276

   3,590,287

      5,919

      1,086

    130,888

-     3,176

    342,993

           0

   6,006,731

     324,300

45

75

120

120

140

5

0

0

0

11

      37,888

      60,418

     453,794

      24,742

     359,029

           0

     480,539

      35,673

      58,965

     108,231

     432,490

      19,773

     498,737

     341,862

     333,277

   5,888,740

     318,633

   4,031,378

District 2 - Butte

01B04

06105

09402

09402

15303

HOLLOW CONTRACTING            

EDWARD T COPPS CONST.         

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

A.M. WELLES, INC.             

    384,797

    403,875

  5,803,309

    306,100

  3,933,280

     50

     75

    120

    120

    151

90

83

98

98

112

156

179

90

55

139

126

95

111

111

96

17.2

32.5

7.3

6.2

12.4

2

Contract Totals for :

Proj. Count:
   6,657,193

  5,981,697

     127,712

   6,109,409

   6,331,031   6,207,373

     478,536

98 7.3

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

09402

% %

TIED

TIED

    120

      0

    120

111 %88 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     452,263

$

$

     516,212$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

PENDING

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

216Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

ARVISH,MIKE         
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

563-7261
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-0825

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

marvish@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

DEER LODGE          

BEAVERHEAD

DEER LODGE,SILVE

DEER LODGE          

SILVERBOW,BEAVE

Days

U

X

P

00204

01095

00019

.764

1.7

.596

1.24

1.7

12

.476

0

11.404

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.768

0

18.394

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

E

E

E

MI
KM

MI

MI

MI

MI

MI

PENDING

PENDING
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BRF-BR 9039(34)

IM 0002(743)

STPP 60-1(15)12

POWELL COUNTY BRIDGES

INTERSTATE REHAB-BUTTE

CULVERT-NO OF WHITE SULPHUR SP

4742

5099

5113

034

743

015

000

000

000

221

170

141

DGES,GRADE,GRAVEL,BITUMINOUD S

OUS SURFACING,SEAL & COVER

ROACHES

PRE-STRESSED CONCRETE BEAM BRI

CRACK & SEAT,PLANT MIX BITUMIN

REINFORCED BOX CULVERT AND APP

05/09/05

05/09/05

08/30/04

08/17/05

07/05/04

10/06/04

08/02/05

  1,932,705

  1,395,654

    227,000

   1,716,882

   1,353,194

     178,997

          0

      3,830

     20,000

           0

   1,480,110

     229,844

160

60

45

0

3

0

     257,532

     108,255

      26,850

           0

     148,011

      73,550

      55,584

     116,039

      68,614

     333,298

   1,361,105

     225,555

District 2 - Butte

15405

14405

02804

SLETTEN CONSTRUCTION CO       

JIM GILMAN EXCAVATING INC.    

HELENA SAND&GRAVEL DBA BLAHNIK

  1,716,882

  1,357,024

    198,997

    160

     63

     45

19

92

98

22

78

93

28

87

84

16.7

8.5

30.4

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 11.88
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

  13,598,592

  12,070,533$

     477,710$

  12,548,243$

  12,419,867$  11,247,188

   1,193,403

91% 10.4 %

216 ARVISH,MIKE         
    540

     16

    556

82%95%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,173,780$

   1,231,079$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Id

Project Description

Project Description

Project Description

UPN Number

UPN Number

UPN Number

Contract No.

Contract No.

Contract No.

216

213

221

Project Mgr.

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Contractor Name

Work Type

Work Type

Work Type

Work Description

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

Work Description (cont.)

ARVISH,MIKE         

CLARY,DAN           

COLLINGWOOD, MATT   

Award Date

Award Date

Award Date

Work Begin 

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Work Phone: 

Engineer

Engineer

Engineer

Estimate

Estimate

Estimate

563-7261

225-4295

556-4724

Award Amt.

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

Total. Cont.

490-0825

490-6016

531-3337

Cont.

Cont.

Cont.

Paymts.

Paymts.

Paymts.

Email: 

Email: 

Email: 

Prog. C.E.

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

Mod. C.E.  *

marvish@state.mt.us

dclary@state.mt.us

mcollingwood@state.mt.us

 PERCENTAGES

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

C.N.

Used

Used

Used

C.E.

C.E.

C.E.

Used

Used

Used

Time

Time

Time

Used

Used

Used

C.E.

C.E.

C.E.

Cost

Cost

Cost

Cell Phone:

Cell Phone:

Cell Phone:

County:

County:

County:

POWELL              

SILVER BOW          

MEAGHER             

Days

Days

Days

P 00060

11.6

11.6

0

System|Route|Ind

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

End Ref. 

Length

Length

Length

0

MI

MI

MI

KM

KM

KM

19.162

MI

KM

MILLER-BRYAN 444-9413

E

MI

MI

MI

KM

KM

KM

MI

MI

MI
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BR 86-1(25)3

CM-STPU 7403(6)

STPHS 86-1(31)19

CM 7410(2)

SFCS 294-1(6)0

BR 13-2(2)83

BRIDGER CREEK - 3 KM NE OF BOZ

5TH & PARK - LIVINGSTON

2002-GUARDRAIL-NE OF BOZEMAN

GEYSER-PARK TO F ST-LIVINGSTON

JCT US 89-MARTINSDALE

JEFFERSON RIVER - 20.4KM SW OF

4230

4491

5377

5097

4317

3079

025

006

031

002

006

002

000

000

000

000

000

000

221

410

310

180

181

221

NG,CONCRETE SLAB STRUCTURE

K,CURB & STRIPPING

EGTATION

ERLAY,SEAL & COVER

ED CONCRETE BEAM BRIDGE

GRADE,GRAVEL,PLANT MIX SURFACI

TRAFFIC SIGNAL UPGRADE,SIDEWAL

GUARDRAIL,GRADING,GRAVEL & REV

OVERLAY,SEAL & COVER

MILLING,PLANT MIX SURFACING OV

GR,AGG & PL.MIX SURF,PRESTRESS

12/13/04

11/15/04

08/18/05

11/15/04

02/09/04

11/16/99

02/07/05

04/25/05

09/28/05

03/21/05

03/10/04

12/21/99

07/06/05

09/09/04

10/12/01

07/06/05

09/30/05

    726,037

    143,527

    293,980

    338,043

  1,840,821

  2,712,516

     865,079

     126,408

     174,800

     402,319

   1,775,892

   1,848,513

          0

-       228

          0

          0

     80,323

     78,134

           0

           0

           0

           0

           0

   1,948,915

90

30

15

60

60

150

0

0

0

0

0

6

     103,809

      18,961

      17,480

      48,278

     142,071

     277,277

           0

           0

           0

           0

           0

     253,359

     161,814

      37,321

           0

      52,839

     125,541

     235,607

     772,781

     118,453

      39,500

     443,747

   1,860,263

   1,890,280

District 2 - Butte

03304

03804

03805

04704

08104

08B99

SLETTEN CONSTRUCTION CO       

MONTANA LINES, INC            

H L CONSTRUCTION              

JTL GROUP, INC.-BELGRADE      

RIVERSIDE CONTRACTING, INC.   

MORGEN & OSWOOD CONST. CO.,INC

    865,079

    126,180

    174,800

    402,319

  1,856,215

  1,926,647

     90

     30

     15

     60

     60

    156

89

94

23

110

105

97

156

197

0

109

88

93

89

73

20

97

92

115

20.9

31.5

11.9

6.7

12.5

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

221Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

COLLINGWOOD, MATT   
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

556-4724
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

531-3337

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mcollingwood@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

GALLATIN            

PARK                

GALLATIN            

PARK                

MEAGHER             

JEFFERSON,GALLAT

Days

P

P

U

S

00086

00086

07410

00294

3.13

18.9

0

0

3.13

20

1.28

27.05

0

1.1

1.28

27.05

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

1.774

2.065

43.629

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

NORDHAGEN-BLAIR

DAVIES-JIM

444-9128

444-6227

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI
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NH 15-4(85)193 F

STPU 5807(8)

BR 8-2(47)43

CEDAR STREET INTERCHANGE-HELEN

NORTH MAIN STREET-HELENA

LYNDALE OVERPASS-HELENA

2354

2319

3398

085

008

047

000

000

000

221

130

140

AL & COVER,SIGN,LIGHT,STEEL

,PRSTR CONC BEAM STR,WATER,

D UNDERPASS,WATER,SEWER,SIGNAL

GRADE,AGG SURF,PL.MIX SURF.,SE

GR,GRAVL,PL MIX SURF,PED UNDPS

GRADE,GRAVEL,PLANT MIX SURF,PE

05/11/01

10/11/01

10/11/01

06/26/01

11/12/01

11/12/01

08/04/03

10/01/04

10/01/04

09/27/04

07/18/05

07/18/05

  3,648,604

  4,280,188

  2,094,289

   3,153,678

   3,995,495

   1,848,101

    279,171

    603,913

    286,664

   3,441,130

   4,952,513

   1,933,667

180

120

120

14

41

4

     315,368

     399,549

     184,810

     543,661

     929,608

     387,320

     570,941

     876,899

     341,138

   3,420,634

   4,961,086

   2,212,683

District 2 - Butte

09401

12401

12401

MARONICK CONST. LLC           

MARONICK CONST. LLC           

MARONICK CONST. LLC           

  3,432,849

  4,599,407

  2,134,765

    194

    161

    124

99

100

114

105

94

88

105

111

144

16.7

17.7

15.4

2

Contract Totals for :

Proj. Count:
   6,374,477

  5,843,596

     890,577

   6,734,172

   6,886,180   7,173,769

     584,359

104 17

%

%

%

%

%

%

%

%

%

%

%

%

7

3

Project Mgr. Totals for :

Project Mgr. Totals for :

Proj. Count:

Proj. Count:

29.43

1.114

Project Mgr. Total Length:

Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   6,281,924

  10,023,081

12401

   5,372,008

   8,997,274

$

$

     178,229

   1,169,748

$

$

   5,550,237

  10,167,021

$

$

   5,523,257

  10,327,310

$

$

   5,350,579

  10,594,403

     634,726

     899,727

97

103

%

%

%

12.7

16.9

%

%

%

221

215

COLLINGWOOD, MATT   

FELLOWS,TIM         

TIED

TIED

    120

     45

    165

108 %92 %

    450

    300

      6

     59

    456

    359

95

107

%

%

104

96

%

%

$

$

$

$

$

$

$

$

$

   1,218,037

$

$

   1,316,928$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     681,736

   1,788,978

$

$

     657,508

   1,860,589

$

$

NONE

COMPLETED

COMPLETED

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

221

215

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

COLLINGWOOD, MATT   

FELLOWS,TIM         

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

556-4724

495-1506

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

531-3337

490-0425

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mcollingwood@state.mt.us

tfellows@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

LEWIS & CLARK

LEWIS & CLARK

LEWIS & CLARK

Days

Days

I

U

P

00015

05807

00008

193

.403

42.6

193

1.217

42.9

0

.814

.3

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

1.313

.484

MI

MI

MI

KM

KM

KM

47.468

1.797

MI

MI

KM

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI
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STPP 89-1(8)2

STPP-STPE 49-1(16)0

SFCS 324-1(2)21

STPS 324-1(4)13

DILLON - NO. MONTANA ST.

DILLON - NE

15KM WEST OF GRANT - WEST

GRANT - WEST

1809

1811

4318

4476

008

016

002

004

000

000

000

000

140

140

183

140

CING,SIDEWALK,CURB & GUTTER,WA

NG,SIDEWALK,CURB & GUTTER,WATE

CING,SEAL & COVER

GRADING,GRAVEL,PLANT MIX SURFA

GRADE,GRAVEL,PLANT MIX SURFACI

PLANT MIX OVERLAY,SEAL & COVER

GRADING,GRAVEL,PLANT MIX SURFA

03/08/04

03/08/04

11/15/04

11/15/04

04/08/04

04/08/04

01/22/05

01/22/05

  3,165,515

  3,422,465

    679,523

  6,248,874

   2,585,835

   2,867,450

     640,393

   5,742,102

    189,488

    630,001

      3,762

    212,247

   2,729,314

   3,105,651

           0

           0

0

0

175

175

0

0

0

6

     387,875

     430,118

      64,039

     574,210

     483,048

     456,656

           0

           0

     337,179

     317,306

      10,589

     495,845

   3,089,235

   3,616,804

     134,833

   4,815,246

District 2 - Butte

07C03

07C03

11404

11404

HELENA SAND&GRAVEL DBA BLAHNIK

HELENA SAND&GRAVEL DBA BLAHNIK

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

  2,775,323

  3,497,451

    644,155

  5,954,348

      0

      0

    175

    181

113

116

21

84

70

69

17

86

61

59

10.9

8.8

7.9

10.3

2

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

   6,587,980

   6,928,397

  5,453,285

  6,382,495

     819,489

     216,009

   6,272,774

   6,598,503

   5,834,965

   6,382,495

   6,706,039

   4,950,079

     817,993

     638,249

115

78

9.8

10.2

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 9.07
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,516,377

07C03

11404

  11,835,780$

   1,035,498$

  12,871,277$

  12,217,460$  11,656,118

   1,456,242

95

%

%

% 10 %

%

%

212 HANCOCK,DALE        

TIED

TIED

TIED

TIED

      0

    175

      0

      6

      0

    181

0

59

%

%

70

79

%

%

    175

      6

    181

71%74%

$

$

$

$

$

$

$

$

$

$

$

$

     654,485

     506,434

$

$

$

$

     939,704

     638,249

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,160,919$

   1,577,953$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

212Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

HANCOCK,DALE        
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

683-4434
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-2505

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

dhancock@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

BEAVERHEAD

BEAVERHEAD

BEAVERHEAD

BEAVERHEAD

Days

P

P

S

00089

00049

00324

1.73

0

21.25

2.46

1.83

27.76

.73

1.83

6.51

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.177

2.952

10.5

MI

MI

MI

MI

KM

KM

KM

KM

14.629

MI

KM

TRIBELHORN-LESLY 444-6242

E

E

E

M

MI
KM

MI

MI

MI

MI



14-OCT-05  MONTANA DEPARTMENT OF TRANSPORTATION 
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STPS 276-1(7)0

IM 15-2(74)122

IM 90-5(61)240

ROCKER INTERCHANGE - NORTH

ROCKER SCALE SITE

PIPESTONE - WHITEHALL

4473

4197

5467

007

074

061

000

000

000

140

111

181

CING & SEAL & COVER

BUILDING WITH SCALES,ADVANCE W

BITUMINOUS SURFACING,GUARDRAIL

GRADING,GRAVEL,PLANT MIX SURFA

MSC SCALE SITE,OFF & ON RAMPS,

COLD MILLING,DIGOUTS,PLANT MIX

04/29/04

04/29/04

08/18/05

06/10/04

06/10/04

  1,309,649

  3,710,889

  3,164,106

   1,078,748

   3,178,400

   3,020,362

-    36,500

    120,064

          0

   1,026,448

   2,986,961

           0

120

120

75

30

9

0

      97,087

     286,056

     302,036

     185,584

     435,221

           0

     182,064

     468,490

           0

     990,503

   3,233,957

      30,204

District 2 - Butte

03903

03903

05405

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

  1,042,248

  3,298,464

  3,020,362

    150

    129

     75

96

108

1

98

108

0

102

119

18.4

14.5

2

Contract Totals for :

Proj. Count:
   5,020,538

  4,257,148

      83,564

   4,340,712

   4,013,409   4,224,460

     383,143

105 15.4

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 9.756
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   8,184,644

03903

   7,277,510$

      83,564$

   7,361,074$

   7,033,771$   4,254,664

     685,179

60

%

% 15.3 %

%

214 HARRIS, DEAN        

TIED

TIED

    120

     39

    159

96 %105 %

    195

     39

    234

65%70%

$

$

$

$

$

$

$

$

$

     650,554

$

$

     620,805$

$

$

$

$

$

$

$

$

$

$

$

     650,554$

     922,841$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

214

211

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HARRIS, DEAN        

HELD,TERRY          

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

494-9643

287-3868

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-2506

490-0827

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

deharris@state.mt.us

theld@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

SILVERBOW           

SILVERBOW           

JEFFERSON           

Days

Days

S

I

I

00276

00015

00090

.046

122

240

1.302

122

248.5

1.256

0

8.5

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

2.025

0

13.71

MI

MI

MI

KM

KM

KM

15.735

MI

KM

M

E

E

MI

MI

KM

KM

MI

MI

MI
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STPP-STPHS 14-1(17)11

IM 15-2(87)126

SFCS 347-1(2)0

SFCS 411-1(6)6

NH 8-4(41)93

STPS 235-1(12)4

DEEP CREEK CANYON

MONTANA ST EMERGENCY REPAIR-BU

JCT S 288 - EAST

SPRINGHILL ROAD

US 287 PASS LN-S OF TOSTON

BOZEMAN - NW

5110

5701

5105

5106

3377

5478

017

087

002

006

041

012

000

000

000

000

000

000

180

231

180

183

130

183

AL & COVER

6+0.316-1 INT MONTANA STREET

 COVER,BR DECK TREAT & RAILREV

CING,& PAVEMENT MARKINGS

PLANT MIX SURFACING OVERLAY,SE

EMERGENCY REPAIR NBI#I00015 12

PLANT MIX BIT.SURFACING,SEAL &

SEAL & COVER

GRADING,GRAVEL,PLANT MIX SURFA

SEAL & COVER

05/27/04

05/05/04

03/07/05

02/07/05

05/09/05

05/09/05

08/20/04

05/10/04

05/16/05

06/16/05

07/11/05

08/01/05

09/07/05

06/10/04

08/30/05

08/23/04

  1,570,602

    209,618

    553,628

    111,842

  2,892,472

     42,642

   1,520,497

     161,468

     469,821

      97,494

   2,741,448

      41,371

-    12,274

     83,727

          0

      1,450

     88,182

          0

   1,520,497

           0

           0

           0

           0

45

40

45

30

90

30

0

0

0

0

3

0

     152,050

      24,220

      46,982

      11,699

     274,145

       4,137

     228,075

           0

           0

           0

           0

     121,664

      20,784

      94,459

       8,939

     155,707

       9,040

   1,478,419

     238,407

     458,176

      90,488

   1,083,118

      38,056

District 2 - Butte

01504

01E04

07205

09105

09405

11405

SCHELLINGER CONST CO.,INC.    

SLETTEN CONSTRUCTION CO       

HOLLOW CONTRACTING            

JTL GROUP, INC.-BELGRADE      

JIM GILMAN EXCAVATING INC.    

JTL GROUP, INC.-BELGRADE      

  1,508,223

    245,195

    469,821

     98,944

  2,829,629

     41,371

     45

     40

     45

     30

     93

     30

97

148

98

93

40

92

53

86

201

76

57

219

98

20

116

10

53

77

8.2

8.7

20.6

9.9

14.4

23.8

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

NONE

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

211Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

HELD,TERRY          
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

287-3868
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-0827

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

theld@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

BROADWATER 

SILVERBOW           

GALLATIN            

GALLATIN            

BROADWATER 

GALLATIN            

Days

P

I

S

S

P

S

00014

00015

00347

00411

00008

00235

11.5

126.316

0

6.4

93.03

4.2

23.1

126.316

3.4

10.859

96.06

5.642

11.6

0

3.4

4.459

3.03

1.442

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

18.71

0

5.484

7.192

4.887

2.326

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

OLSEN-JOE

OLSEN-JOE

494-9636

494-9636

E

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI

PENDING
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STPS 345-1(4)6

STPHS 205-1(26)26

STPP 59-2(12)38

SOUTH OF BOZEMAN - SOUTH

SAFETY IMPVMNT - W OF BOZEMAN

RINGLING - NORTH & SOUTH

5566

4433

3878

004

026

012

000

000

000

183

310

140

TREATED BASE,PLANT MIX BIT.SUR

SEAL & COVER

AUXILIARY LANES & FLASHERS

GRADE,GRAVEL SURFACING,CEMENT

05/09/05

11/15/04

03/07/05

08/01/05

02/24/05

04/26/05

08/29/05

    138,825

  1,041,182

  9,671,188

     137,357

     971,061

   9,329,696

          0

     58,651

    152,991

           0

     993,883

30

60

200

0

6

3

      13,736

     116,527

     839,673

           0

     112,811

      11,652

      96,121

     542,951

     143,629

     994,591

   5,987,775

District 2 - Butte

11405

01604

03205

JTL GROUP, INC.-BELGRADE      

JTL GROUP, INC.-BELGRADE      

SCHELLINGER CONST CO.,INC.    

    137,357

  1,029,712

  9,482,687

     30

     66

    203

105

100

64

85

85

65

77

56

49

8.1

9.7

9.1

2

Contract Totals for :

Proj. Count:
     181,467

    178,728

           0

     178,728

     178,728     181,685

      17,873

102 11.4

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

7

2

Project Mgr. Totals for :

Project Mgr. Totals for :

Proj. Count:

Proj. Count:

30.113

.4

Project Mgr. Total Length:

Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   5,519,629

  10,712,370

11405

   5,169,456

  10,300,757

$

$

     161,085

     211,642

$

$

   5,330,540

  10,512,399

$

$

   5,169,456

  10,323,579

$

$

   3,530,293

   6,982,366

     526,969

     956,200

68

68

%

%

%

12

9.2

%

%

%

211

223

HELD,TERRY          

JEWETT, JIMMY       

TIED

     30

      0

     30

77 %116 %

    280

    260

      3

      9

    283

    269

63

51

%

%

70

67

%

%

$

$

$

$

$

$

$

$

$

      20,692

$

$

      17,873$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     422,245

     639,072

$

$

     602,994

     952,484

$

$

PENDING

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

211

223

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HELD,TERRY          

JEWETT, JIMMY       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

287-3868

556-4721

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-0827

581-3336

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

theld@state.mt.us

tmccormick@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

GALLATIN            

GALLATIN            

MEAGHER             

Days

Days

S

S

00345

00205

5.6

25.5

11.782

25.9

6.182

.4

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

9.971

.645

MI

MI

MI

KM

KM

KM

48.57

.645

MI

MI

KM

KM

E

E

M

MI

MI

KM

KM

MI

MI

MI

PENDING
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NH 50-2(38)73

IM 0002(455)

IM 90-6(90)304

IM 90-6(91)313

IM 0002(508)

TURNBAYS - S OF GALLATIN GATEW

DISTRICT 2 - SEISMIC RETROFIT

BOZEMAN - BEAR CANYON

MRL OVERPASS - 7 KM EAST OF BO

BOZEMAN AREA SEISMIC RETROFIT

4008

3095

3612

4187

3871

038

455

090

091

508

000

000

000

000

000

310

230

181

221

230

INAGE,GUARDRAIL,STRIPING & SIG

OVERLAY,SEAL & COVER

NG

ETORFIT

GRADING,PLANT MIX BIT SURF,DRA

DISTRICT 2 SEISMIC RETROFIT

GRADING,MILL & FILL,PLANT MIX

GRADE,GRAVEL.PLANT MIX SURFACI

BRIDGE DECK REHAB. & SEISMIC R

02/09/04

06/02/03

03/07/05

03/07/05

03/07/05

04/19/04

07/07/03

04/04/05

04/04/05

04/04/05

11/17/04

10/29/04

09/01/05

    795,775

  2,207,139

  4,436,189

  5,299,047

  3,802,116

     698,913

   1,658,567

   4,828,423

   5,257,529

   2,543,425

          0

     87,064

     81,438

    106,412

          0

     756,277

   1,758,947

           0

           0

           0

45

200

200

200

200

3

10

0

1

0

      69,891

     199,028

     386,274

     420,602

     203,474

     173,944

     299,020

           0

           0

           0

     134,510

     254,174

     439,010

     142,245

     262,407

     753,926

   1,536,823

   4,773,993

   2,672,537

   2,743,294

District 2 - Butte

04104

06503

08205

08205

08205

BULLOCK CONTRACTING           

EDWARD T COPPS CONST.         

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

    698,913

  1,745,631

  4,909,861

  5,363,940

  2,543,425

     48

    210

    200

    201

    200

100

87

99

51

108

77

85

114

34

129

94

89

73

73

73

17.8

16.5

9.2

5.3

9.6

3

Contract Totals for :

Proj. Count:
  13,537,352

 12,629,377

     187,850

  12,817,226

  12,629,377  10,189,824

   1,010,350

81 8.3

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

08205

% %

TIED

TIED

TIED

    200

      1

    201

73 %84 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     843,662

$

$

   1,010,350$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

ACITVE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

219Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

JOHNSON,RICKIE      
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

285-4943
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-1794

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

ricjohnson@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

GALLATIN            

GALLATIN            

GALLATIN            

GALLATIN            

GALLATIN            

Days

P

I

I

I

I

00050

00090

00090

00090

00090

73.2

278.9

303.553

314.08

303.508

74.4

289.3

313.674

314.08

313.447

1.2

10.4

10.121

0

9.939

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.935

16.774

16.324

0

16.031

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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BH 9029(32)

CM 1899(13)

STPHS 1805(15)

MADISON RIVER - 52 KM S ENNIS

1999 - SIGNAL UPGRADE - BUTTE

2002-TURN BAYS-BUTTE

4544

4180

5371

032

013

015

000

000

000

231

410

310

GE,GRADING,AGGREGATE,PLANT MIX

NG,SIDWALKS & CURB,SIGNING &

NG,SIDEWALKS & CURB,SIGNING &

REHABILITATION OF A TRUSS BRID

TRAFFIC SIGNAL UPGRADE,SURFACI

TRAFFIC SIGNAL UPGRADE,SURFACI

07/09/04

07/05/05

07/05/05

11/01/04

09/12/05

09/12/05

06/30/05

    698,150

    647,223

     21,454

     732,836

   1,378,682

      30,566

          0

     24,701

          0

           0

           0

           0

90

75

75

0

3

0

      95,269

     140,925

     140,925

           0

           0

           0

     133,404

      13,903

         100

     699,012

      84,221

         141

District 2 - Butte

16504

01804

01804

SLETTEN CONSTRUCTION CO       

SCOTT CONSTRUCTION INC        

SCOTT CONSTRUCTION INC        

    732,836

  1,403,382

     30,566

     90

     78

     75

95

6

0

140

10

0

36

10

11

19.1

16.5

70.9

2

Contract Totals for :

Proj. Count:
     668,677

  1,409,248

      24,701

   1,433,948

   1,409,248      84,362

     281,850

6 16.6

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 31.66
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  17,238,416

01804

  15,719,693$

     274,914$

  15,994,606$

  15,877,437$  13,179,585

   1,374,538

83

%

% 10.4 %

%

219 JOHNSON,RICKIE      

TIED

TIED

     75

      3

     78

10 %5 %

    535

     14

    549

75%87%

$

$

$

$

$

$

$

$

$

      14,003

$

$

     281,850$

$

$

$

$

$

$

$

$

$

$

$

   1,365,750$

   1,578,583$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

219

218

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

JOHNSON,RICKIE      

STARCEVICH JOHN R.  

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

285-4943

494-9647

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-1794

498-3012

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

ricjohnson@state.mt.us

jstarcevich@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

MADSION             

SILVER BOW          

SILVER BOW          

Days

Days

X

P

U

29220

00029

01805

.1

84.89

.2

.1

90.14

.2

0

5.25

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

8.468

0

MI

MI

MI

KM

KM

KM

51.064

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI
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SFCU 1820(1)

STPS 357-1(6)5

CM 1807(8)

IM 115-2(8)0

CM 1805(10)

HOLMES-HARRISON TO ROWE-BUTTE

SOUTH OF ALDER - SOUTH

CONTINENTAL DRIVE - BUTTE

BUTTE - WEST

MONTANA & ROWE RD - BUTTE

5428

5480

5095

5100

4173

001

006

008

008

010

000

000

000

000

000

180

180

181

160

410

FACING,STORM DRAIN,SIDEWALK,SE

G OVERLAY,SEAL & COVER

COVER

COVER

NOUS SURFACING,SEAL & COVER

COLD MILLING,PLANT MIX BIT.SUR

DIGOUTS,PLANT MIX BIT.SURFACIN

MILL,PLANT MIX OVERLAY,SEAL &

MILL,PLANT MIX OVERLAY,SEAL &

GRADE,GRAVEL ,PLANT MIX BITUMI

07/05/05

05/09/05

05/27/04

05/27/04

03/08/04

08/15/05

06/14/05

08/09/04

08/09/04

05/03/04

07/26/05

07/26/05

    308,190

  1,154,834

    458,307

    798,846

    755,471

     283,870

   1,272,559

     350,529

     625,894

     620,068

          0

     18,006

          0

     66,828

     39,902

           0

   1,354,147

     357,337

     689,680

     667,590

45

0

45

45

75

0

0

0

4

11

      28,387

     127,256

      35,053

      62,589

      62,007

           0

     135,415

      49,822

     110,348

     152,490

      21,913

     127,040

      12,780

      45,759

     124,222

     171,355

   1,330,438

     352,337

     715,635

     674,490

District 2 - Butte

02605

06405

06604

06604

14204

HOLLOW CONTRACTING INC        

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

HOLLOW CONTRACTING            

    283,870

  1,290,565

    350,529

    692,722

    659,970

     45

      0

     45

     49

     86

60

98

99

104

101

77

94

26

41

81

67

100

92

88

12.8

9.5

3.6

6.4

18.4

2

Contract Totals for :

Proj. Count:
   1,257,153

    976,423

      66,828

   1,043,251

   1,047,017   1,067,972

      97,642

102 5.5

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

7

Project Mgr. Totals for :

Proj. Count: 16.625
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   4,144,325

06604

   4,562,168$

     149,437$

   4,711,604$

   4,761,872$   3,328,617

     597,142

70

%

% 10.4 %

%

218 STARCEVICH JOHN R.  

TIED

TIED

     45

      4

     49

92 %37 %

    240

     18

    258

62%46%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      58,539

$

$

     160,170$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     345,717$

     758,312$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

218Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

STARCEVICH JOHN R.  
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

494-9647
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

498-3012

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jstarcevich@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

SILVER BOW          

MADISON             

SILVER BOW          

SILVEER BOW         

SILVER BOW          

Days

S

U

I

U

00357

01807

00115

01805

4.817

5.788

0

.792

11.062

9.472

1.32

.918

6.245

3.684

1.32

.126

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

10.073

5.942

2.129

.203

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

26.815

MI

KM

DAVIES-JIM

BENTE-FREDRICK

444-6227

444-7634

M

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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District 2 - Butte

46

District Totals:

Proj. Count: District Total  Length:
140.048

  90,615,012

  82,658,373$

   3,745,657$

  86,404,025$

  85,134,119$  71,484,918

   8,432,381

84% 11.7 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  3,035

    173

  3,208

78%

Time
Used

81%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   8,344,790$

  10,290,354$

Engineer

Estimate

Cont.

Pymts.

Days

225.885

MI

KM
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SFCU 5210(16)

STPP 10-1(22)0

NH 24-1(60)27

NH 24-1(59)32

BR 41-1(19)32

2ND AVE N-38TH TO 57TH-GTF

10TH AVE. SOUTH - RIVER DRIVE

JCT MT 83 - WEST

CLEARWATER JCT - EAST

BLACKFOOT R-HELMVILLE (PH II)

5430

2141

5451

5070

3980

016

022

060

059

019

000

000

000

000

000

180

130

181

181

221

SIGN,SIG,WATER & STORM DRN,

URFACING,REMOVAL OF STRUCTURE

OVER

OVER

OVERLAY,SEAL & COVER

GRD,PL MIX SURF,PCCP,SIDWALKS,

GRADING,GRAVEL,PLANT MIX BIT.S

PLANT MIX BIT.OVERLAY,SEAL & C

PLANT MIX BIT.OVERLAY,SEAL & C

07/09/04

06/02/03

03/07/05

03/07/05

03/07/05

09/07/04

07/07/03

04/06/05

04/06/05

04/06/05

08/18/05

09/22/05

    236,738

 11,658,171

    905,954

  1,741,173

    411,802

     322,469

  10,894,156

     738,860

   1,422,615

     472,458

          0

    405,026

          0

          0

          0

           0

  13,670,954

           0

           0

           0

30

0

80

80

80

0

2

0

0

0

      32,247

     871,533

      59,109

     113,809

      37,797

           0

     743,479

           0

           0

           0

      11,085

     562,278

      36,822

      82,288

      79,532

     298,716

  11,319,005

     617,481

   1,223,148

     513,702

District 3 - Great Falls

02604

05503

06205

06205

06205

UNITED MAT'LS OF GREAT FALLS  

COP CONSTRUCTION L.L.C.       

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

    322,469

 11,299,182

    738,860

  1,422,615

    472,458

     30

      2

     80

     80

     80

93

83

84

86

109

34

76

62

72

210

83

98

98

98

3.7

5

6

6.7

15.5

3

Contract Totals for :

Proj. Count:
   3,058,929

  2,633,933

           0

   2,633,933

   2,633,933   2,354,331

     210,715

89 8.4

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

06205

% %

TIED

TIED

TIED

     80

      0

     80

98 %94 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     198,642

$

$

     210,715$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

COMPLETED

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

388Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

AAFEDT, RANDY       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

454-5920
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

raafedt@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

CASCADE             

CASCADE             

MISSOULA            

MISSOULA            

POWELL              

Days

U

P

P

P

05210

00010

00024

00041

4.93

0

26.725

31.74

6.137

1.755

31.717

32.512

1.207

1.755

4.992

.772

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.947

2.831

8.052

1.245

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

MCOMBER-CHRISTIE 454-5900

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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STPHS 331-1(4)0

CM 5215(1)

SMP 1899(03)

STPX-NH 37(26)

2000-GUARDRAIL-WEST OF BELT

13TH ST S-10TH TO 21ST-GT FALL

GREAT FALLS DISTRICT - CRUSH A

ALKALI LAKE WETLAND MITIGATION

4717

4563

4966

5000

004

001

003

026

000

000

000

000

310

140

999

510

.SURFACING,STORM DRAIN,SIDEWAL

RAINAGE & FENCING

GUARDRAIL & SIGNING

GRADING,GRAVEL & PLANT MIX BIT

STOCKPILE

GRADING,GRAVEL,CTB SURFACING,D

02/07/05

04/29/04

09/26/02

05/26/05

04/26/05

06/11/04

04/02/03

08/04/05

05/31/03

09/27/05

    161,799

  1,423,995

    487,193

    988,275

     153,992

   1,398,321

     491,198

     785,413

          0

-     2,001

     85,259

-    63,432

     180,086

           0

           0

           0

30

100

0

0

0

0

0

0

      12,319

     125,849

      49,120

      70,687

      61,229

           0

           0

           0

      53,324

     114,725

           0

      44,637

     182,328

   1,352,973

     579,271

     228,551

District 3 - Great Falls

07105

10404

11602

12204

HIGHWAY SPECIALTIES, INC.     

UNITED MAT'LS OF GREAT FALLS  

TREASURE STATE CONSTRUCTION   

S K CONSTRUCTION, INC.        

    153,992

  1,396,320

    576,457

    721,981

     30

    100

      0

      0

101

97

118

29

87

91

0

63

93

105

29.2

8.5

19.5

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

7

Project Mgr. Totals for :

Proj. Count: 9.626
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  16,539,632

  15,402,871$

     403,025$

  15,805,896$

  18,205,763$  15,507,353

   1,252,663

85% 6.1 %

388 AAFEDT, RANDY       

TIED

    240

      2

    242

98%80%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     940,054$

   1,173,519$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

388

386

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

AAFEDT, RANDY       

BECKEDAHL MARK      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

454-5920

873-8624

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

raafedt@state.mt.us

mbeckedahl@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

CASCADE             

CASCADE             

GLACIER,PONDERA

GLACIER/PONDERA 

Days

Days

S 00331

0

0

.9

0

.9

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.452

0

MI

MI

MI

MI

KM

KM

KM

KM

15.527

MI

KM

NORDHAGEN-BLAIR 444-9128

E

M

M

MI

MI

KM

KM

MI

MI

MI

MI
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NH 1-3(36)234 F

STPS 358-1(3)18

ER 409-1(6)32

MERIWETHER - EAST

PONDERA/GLACIER CNTY LINE SLID

MTS 409 SLIDE-S OF WHITLASH

0594

4477

5234

036

003

006

000

000

000

140

310

151

RAINAGE & FENCING

EMNTS ASSOCIATED WITH SLIDE

 PLACE,SEED & DRAINAGE

GRADING,GRAVEL,CTB SURFACING,D

ROADWAY ROADSIDE SAFETY IMPROV

GRADE,GRAVEL,TOPSOIL SALAVGE &

05/26/05

04/07/05

11/24/03

08/04/05

05/09/05

04/26/04

06/12/04

09/14/04

 12,037,813

  2,018,717

    124,605

  13,195,183

   2,187,253

     138,914

-    62,058

    153,106

     18,400

           0

     203,864

0

0

30

0

5

0

   1,187,566

     218,725

      16,670

           0

      47,832

     139,566

     210,713

      43,587

   1,032,175

   2,150,056

     181,992

District 3 - Great Falls

12204

15504

01B03

S K CONSTRUCTION, INC.        

S K CONSTRUCTION, INC.        

CENTURY COMPANIES, INC.       

 13,133,124

  2,340,359

    157,314

      0

      5

     30

8

98

89

12

96

91 57

13.5

9.8

23.9

2

Contract Totals for :

Proj. Count:
  13,026,088

 13,980,596

-    125,490

  13,855,105

  13,980,596   1,260,726

   1,258,253

9 14.6

TBD

TBD

TBD

TBD

%

%

%

%

%

% %

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 13.06
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  15,531,998

12204

  16,659,047$

     112,875$

  16,771,921$

  16,659,047$   3,990,053

   1,526,098

24

%

% 9.9 %

%

386 BECKEDAHL MARK      

TIED

      0

      0

      0

0 %15 %

      0

      5

      5

0%26%

$

$

$

$

$

$

$

$

$

     184,203

$

$

   1,258,253$

$

$

$

$

$

$

$

$

$

$

$

     394,916$

   1,526,098$

PENDING

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

386

384

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BECKEDAHL MARK      

BERG, GARY          

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

873-8624

265-6821

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mbeckedahl@state.mt.us

gberg@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

GLACIER/PONDERA 

PONDERA,GLACIER

LIBERTY             

Days

Days

P

S

S

00001

00358

00409

233.99

17.6

31.7

247.05

17.6

13.06

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

21.065

0

MI

MI

MI

KM

KM

KM

21.065

MI

KM

GIARD-JASON 454-5899

E

E

M

MI

MI

KM

KM

MI

MI

MI

PENDING
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FBD-MT 0002(524)

SFCN 10-2(27)52

CM 5707(3)

STPS 233-1(8)22

CM 5709(7)

FERRY REHABS - MISSOURI RIVER

LOMA - BOX ELDER

10TH ST-1ST TO 5TH AVE-HAVRE

40 KM NORTH OF HAVRE - NORTH

13TH ST-MONROE TO 1ST-HAVRE

4493

3954

5128

4479

5129

524

027

003

008

007

000

000

000

000

000

650

181

180

140

180

BOAT-CROSSING SITES

L & COVER

INOUS SURFACING,SEAL & COVER

,SIDEWALK,CURB & GUTTER

,SIDEWALKS,CURB & GUTTER

RREHABILITATION OF THREE FERRY

PLANT MIX OVERLAY,LEVELING,SEA

GRADE,GRAVEL & PLANT MIX BITUM

PLANT MIX OVERLAY,SEAL & COVER

PLANT MIX OVERLAY,SEAL & COVER

02/09/04

09/26/02

08/02/04

08/02/04

08/02/04

03/22/04

03/04/03

10/05/04

10/05/04

10/05/04

10/05/04

10/17/03

    832,037

  4,519,540

    154,917

  4,640,516

    122,358

     767,347

   4,355,420

     192,045

   5,042,221

     141,332

          0

      1,096

-       682

     62,806

-       919

           0

           0

           0

           0

           0

0

75

120

120

120

0

0

0

5

0

      61,388

     348,434

      23,045

     605,067

      16,960

           0

           0

           0

           0

           0

     182,304

     175,505

      12,961

     461,982

      10,478

     712,287

   4,690,975

     196,679

   4,904,110

     147,994

District 3 - Great Falls

06104

06902

07704

07704

07704

DIAMOND CONSTRUCTION, INC.    

PRINCE, INC                   

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

    767,347

  4,356,516

    191,363

  5,105,027

    140,413

      0

     75

    120

    125

    120

93

108

102

97

105

297

50

56

76

62

121

101

97

101

25.6

3.7

6.6

9.4

7.1

3

Contract Totals for :

Proj. Count:
   4,917,791

  5,375,598

      61,205

   5,436,803

   5,375,598   5,248,783

     645,072

98 9.2

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 9.765
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,393,973

07704

  10,637,279$

      80,701$

  10,717,980$

  10,702,229$  10,834,037

   1,071,564

101

%

% 8.2 %

%

384 BERG, GARY          

TIED

TIED

TIED

    120

      5

    125

97 %75 %

    225

      5

    230

100 %80%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     485,421

$

$

     645,072$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     886,817$

   1,102,726$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

384Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BERG, GARY          
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

265-6821
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

gberg@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

STATEWIDE           

CHOUTEAU            

HILL                

HILL                

HILL                

Days

U

S

U

05707

00233

05709

1.22

21.558

.31

1.5

30.613

.74

.28

9.055

.43

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.452

14.605

.694

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

15.751

MI

KM

NORDHAGEN-BLAIR 444-9128

E

E

E

MI
KM

MI

MI

MI

MI

MI
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NH 8-2(64)43

STPHS 5809(19)

STPHS 5809(20)

STPHS-BR 5809(14)

CM 5805(9)

CM-BH 5815(5)

SIGNAL-BENTON & LYNDALE-HELENA

SAFETY IMPROVEMENT - NORTH OF

2000-N MONTANA INT IMP-HELENA

NORTH MONTANA AVE-TURN LANE

BENTON-CUSTER TO WILDER-HELENA

CRUSE-PARK TO 11TH AVE-HELENA

4014

4440

4715

3406

5130

5131

064

019

020

014

009

005

000

000

000

000

000

000

410

310

410

310

181

181

ER,CRUSHED BASE COURSE,CURB &

RB & GUTTER,SIDEWALK,PL.MIX.BI

 MIX BIT.SURFACING,COMPOSITE

OVERLAY,SEAL & COVER,BRIDGE DE

ERLAY,SEAL & COVER,SIDEWALK &

SIGNAL UPGRADE & SIGNING

PLANT MIX BIT.SURF.,SEAL & COV

STREET EXC,REMOVE & REPLACE CU

GRADING,GRAVEL SURFACING,PLANT

COLD MILLING,PL.MIX.SURFACING,

COLD MILLING,PL MIX SURFACE OV

11/15/04

12/13/04

07/09/04

03/10/03

07/09/04

07/09/04

04/06/05

02/24/05

09/07/04

06/05/03

09/21/04

09/21/04

11/23/04

    138,491

  1,519,358

    355,625

  1,591,986

    274,998

    225,401

     100,000

   1,616,872

     395,085

   1,511,563

     307,467

     251,993

          0

     94,123

      8,262

    187,659

          0

          0

     128,119

   1,804,337

     434,525

   1,765,596

           0

           0

30

75

45

110

60

60

0

-3

0

14

0

0

      15,000

     194,025

      39,508

     181,388

      27,672

      22,679

      38,000

     231,873

     157,402

     335,463

           0

           0

      30,553

     237,661

     109,455

     349,769

      50,910

      34,787

      95,073

   1,721,008

     390,419

   1,736,479

     301,921

     222,615

District 3 - Great Falls

03B04

05904

07903

07B02

11604

11604

SCOTT CONSTRUCTION, INC.      

HELENA SAND & GRAVEL INC      

MONTANA LINES, INC            

HELENA SAND & GRAVEL INC      

HELENA SAND & GRAVEL INC      

HELENA SAND & GRAVEL INC      

    100,000

  1,710,995

    403,347

  1,699,221

    307,467

    251,993

     30

     72

     45

    124

     60

     60

74

95

90

98

98

88

80

102

70

104

184

153

100

100

56

101

105

105

32.1

13.8

28

20.1

16.9

15.6

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

COMPLETED

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

387Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CARLSON, JACK       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

457-0526
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jcarlson@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

LEWIS & CLARK

LEWIS & CLARK

LEWIS & CLARK

LEWIS & CLARK

LEWIS & CLARK

LEWIS & CLARK

Days

P

U

U

U

U

U

00008

05809

05809

05809

05805

05815

42.468

1.7

1.15

2.7

0

0

42.676

2.8

1.15

4.1

1.18

.847

.208

1.1

0

1.4

1.18

.847

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.335

1.774

0

2.258

1.903

1.366

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

E

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI
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STPS 219-1(2)0

IM 15-6(35)309

PENDROY - EAST & WEST

DUTTON NORTH & SOUTH

4634

3889

002

035

000

000

181

140

NG OVERLAY,SEAL & COVER

CLED MIX SURFACEING,DRAINAGE

LEVELING,PLANT MIX BIT.SURFACI

COLD MILL,GRADE,HOT PLANT RECY

03/07/05

08/02/04

04/14/05

08/25/04

09/21/05

  1,428,981

  8,422,941

   1,322,664

  10,157,639

          0

-       790

           0

           0

45

150

0

0

     158,720

     914,188

           0

           0

     110,713

     711,831

   1,388,604

   9,095,427

District 3 - Great Falls

01205

13604

SCHELLINGER CONST CO.,INC.    

SCHELLINGER CONST CO.,INC.    

  1,322,664

 10,156,849

     45

    150

105

90

70

78

104

96

8

7.8

2

Contract Totals for :

Proj. Count:
     500,399

    559,460

           0

     559,460

     559,460     524,536

      50,351

94 16.3

TBD

TBD

TBD

%

%

%

%

%

%

%

%

6

2

Project Mgr. Totals for :

Project Mgr. Totals for :

Proj. Count:

Proj. Count:

4.735

13.13

Project Mgr. Total Length:

Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

   4,105,859

   9,851,922

11604

   4,182,980

  11,480,303

$

$

     290,044

-        790

$

$

   4,473,023

  11,479,513

$

$

   4,692,037

  11,480,303

$

$

   4,467,515

  10,484,031

     480,272

   1,072,908

95

91

%

%

%

18.2

7.8

%

%

%

387

383

CARLSON, JACK       

KLETTE, MIKE        

     60

      0

     60

105 %170 %

    320

    195

     11

      0

    331

    195

95

98

%

%

100

77

%

%

$

$

$

$

$

$

      85,697

$

$

      50,351$

$

$

$

$

$

$

$

$

$

$

$

$

     813,135

     822,544

$

$

     813,089

   1,072,908

$

$

NONE

NONE

Claim Status:

Claim Status:

Project Id

Project Id

Project Id

Project Description

Project Description

Project Description

UPN Number

UPN Number

UPN Number

Contract No.

Contract No.

Contract No.

387

383

382

Project Mgr.

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Contractor Name

Work Type

Work Type

Work Type

Work Description

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

Work Description (cont.)

CARLSON, JACK       

KLETTE, MIKE        

LAY, BILL           

Award Date

Award Date

Award Date

Work Begin 

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Work Phone: 

Engineer

Engineer

Engineer

Estimate

Estimate

Estimate

457-0526

278-7078

455-8323

Award Amt.

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

Total. Cont.

   -    

   -    

   -    

Cont.

Cont.

Cont.

Paymts.

Paymts.

Paymts.

Email: 

Email: 

Email: 

Prog. C.E.

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

Mod. C.E.  *

jcarlson@state.mt.us

mklette@state.mt.us

wlay@state.mt.us

 PERCENTAGES

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

C.N.

Used

Used

Used

C.E.

C.E.

C.E.

Used

Used

Used

Time

Time

Time

Used

Used

Used

C.E.

C.E.

C.E.

Cost

Cost

Cost

Cell Phone:

Cell Phone:

Cell Phone:

County:

County:

TETON               

TETON               

Days

Days

Days

I 00015

309.18

322.31

13.13

System|Route|Ind

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

End Ref. 

Length

Length

Length

21.177

MI

MI

KM

KM

7.636

21.177

MI

MI

KM

KM

E

MI

MI

MI

KM

KM

KM

MI

MI
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NH 1-7(35)398

STPHS 15-4(106)239

NH 3-1(12)0 F

NH 3-1(13)2 F

MILK RIVER BRIDGE - WEST OF CH

2002-FENCING-NE OF CRAIG

VAUGHN-SUN RIVER (EAST SECTION

VAUGHN-SUN RIVER (WEST SECTION

5559

5383

1504

1504

035

106

012

013

000

000

000

000

221

310

130

130

NG,PRESTRESSED CONCRETE STU

NG

CING,SEAL & COVER,2 STRUCTURES

CING,SEAL & COVER

GRADE,GRAVEL,PLANT MIX SURFACI

INSTALLATION OF WILDLIFE FENCI

GRADING,GRAVEL,PLANT MIX SURFA

GRADING,GRAVEL,PLANT MIX SURFA

02/27/04

08/18/05

08/31/00

08/31/00

03/03/04

11/14/00

11/14/00

04/13/05

12/11/02

12/11/02

  3,113,819

    468,525

  4,125,575

  8,245,979

   2,884,747

     299,273

   3,643,416

   7,662,635

        953

          0

      3,245

    363,169

           0

   3,789,420

   8,226,363

0

0

240

240

0

0

0

2

     432,712

      29,927

     291,473

     613,011

           0

     644,201

     658,109

     273,034

         640

     618,335

     626,986

   2,948,979

           0

   3,655,143

   8,059,146

District 3 - Great Falls

16304

01705

03800

03800

RIVERSIDE CONTRACTING, INC.   

H L CONSTRUCTION              

WICKENS CONSTRUCTION, INC.    

WICKENS CONSTRUCTION, INC.    

  2,885,700

    299,273

  3,646,661

  8,025,804

      0

      0

    240

    242

102

0

96

98

63

2

96

95

100

100

9.3

16.9

7.8

2

Contract Totals for :

Proj. Count:
  12,371,554

 11,306,051

     366,414

  11,672,465

  12,015,783  11,714,289

     904,484

97 10.6

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

03800

% %

TIED

TIED

    240

      2

    242

100 %96 %

$

$

$

$

$

$

$

$

$

$

$

$

   1,245,321

$

$

   1,302,310$

$

$

$

$

$

$

$

$

$

$

PENDING

ACTIVE

NONE

ACTIVE

ACTIVE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

382

381

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

LAY, BILL           

VOSEN, ROBERT       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

455-8323

454-5921

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

wlay@state.mt.us

rvosen@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

BLAINE              

CASCADE,LEWIS&C

CASCADE             

CASCADE             

Days

Days

P 00001

397.2

398.2

1

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.613

MI

MI

MI

MI

KM

KM

KM

KM

MARTIN-TOM 444-9252

E

MI

MI

KM

KM

MI

MI

MI

MI

PENDING
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NH-CM 60-2(62)91

STPHS 7(42)

STPHS 0002(763)

NH-STPE 5205(18)

10TH AVE SOUTH-26TH TO 38TH-GR

2001-SIGNING-VAUGHN

2002-D3-SIGNING

NORTHEAST BYPASS - GREAT FALLS

4323

5005

5381

4042

062

042

763

018

000

000

000

000

160

411

411

130

SEAL & COVER,MEDIAN,SIDEWALK &

 MARKINGS

GNING LIGHTING,TRAFFIC SIGNALS

COLD MILLING,PLANTMIX OVERLAY,

SIGNING & DELINEATION

SIGNING,DELINEATION & PAVEMENT

GRADE,PCCP,PMBS,STROM DRAIN,SI

07/09/04

05/09/05

05/09/05

05/27/04

08/09/04

05/31/05

05/31/05

07/06/04

09/01/05

06/24/05

06/24/05

09/27/05

09/27/05

  1,592,316

      6,524

     55,457

  6,938,185

   1,937,326

       5,337

      47,107

   6,656,255

    129,704

          0

          0

    274,292

   2,063,900

       5,337

      47,107

           0

60

20

20

0

1

0

0

41

     174,359

         640

       5,653

     798,751

     206,390

       6,511

      10,363

           0

     163,105

       3,989

       7,529

     515,612

   2,033,155

       5,457

      47,660

   6,844,708

District 3 - Great Falls

09604

13405

13405

15304

UNITED MAT'LS OF GREAT FALLS  

ROCKY MOUNTAIN TRAFFIC CONTROL

ROCKY MOUNTAIN TRAFFIC CONTROL

UNITED MAT'LS OF GREAT FALLS  

  2,067,030

      5,337

     47,107

  6,930,546

     61

     20

     20

     41

99

102

101

103

79

61

73

65

108 8

73.1

15.8

7.5

2

Contract Totals for :

Proj. Count:
      61,981

     52,444

           0

      52,444

      52,444      53,117

       6,293

101 21.7

TBD

TBD

TBD

%

%

%

%

%

%

%

%

% %

%

%

%

7

Project Mgr. Totals for :

Proj. Count: 3.53
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  21,432,561

13405

  20,251,349$

     770,410$

  21,021,758$

  21,087,655$  20,645,269

   1,913,814

98

%

% 9.4 %

%

381 VOSEN, ROBERT       

TIED

TIED

     20

      0

     20

0 %68 %

    320

     44

    364

84%82%

$

$

$

$

$

$

$

$

$

$

$

$

      11,518

$

$

      16,874$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,936,196$

   2,354,252$

NONE

NONE

NONE

COMPLETED

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

381Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

VOSEN, ROBERT       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

454-5921
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

rvosen@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

CASCADE             

LEWIS\CLARK-CASC

LEWIS/CLARK CASC

CASCADE             

Days

P

X

U

00060

07530

05205

91.21

9

5.42

92.19

9.5

7.47

.98

.5

2.05

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.581

.806

3.306

MI

MI

MI

MI

KM

KM

KM

KM

5.693

MI

KM

E

E

E

MI
KM

MI

MI

MI

MI
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BR-STPP 80-1(17)4

BR 9-2(10)47

BR 9037(21)

BR 9025(34)

SFCS 365-1(6)1

SHONKIN CREEK-SOUTH OF FT BENT

USRS CANAL - 13KM NE OF AUGUST

COULEE - 3 KM SW OF CONRAD

MISSOURI RIVER - CRAIG

EAST OF BRADY - EAST

3887

4235

4547

2795

5139

017

010

021

034

006

000

000

000

000

000

221

221

222

221

181

RUCTURE,APPROACHES & SLIDE

VEL,PL.MIX.BIT.SURF.,SEAL & CO

T,GRADING,AGG.SURFACING OF APP

TRUCTURE,GRADING,GRAVEL SURFAC

,LEVELING,SEAL & COVER

CONCRETE PRESTRESSED GIRDER ST

PREST.CONC.BM.BRIDGE,GRADE,GRA

REMOVE BRIDGE,REPLACE W/CULVER

CONCRETE,PRE-STRESSED GIRDER S

PLANT MIX BITUMINOUS SURFACING

03/10/03

02/07/05

11/15/04

04/29/04

02/07/05

05/27/03

04/05/05

03/02/05

07/16/04

05/06/05

02/17/05

05/05/05

09/07/05

04/14/05

  3,079,264

  1,517,387

    226,851

  4,081,869

  1,500,771

   2,177,751

   1,384,237

     187,179

   3,362,748

   1,330,819

     23,370

          0

          0

     33,759

          0

   2,261,072

           0

           0

           0

           0

120

100

45

210

45

0

0

0

2

0

     261,330

     166,108

      18,718

     504,412

     106,466

     384,382

           0

           0

           0

           0

     393,102

     112,383

      43,453

     397,023

      71,042

   2,188,548

     619,456

     164,820

   2,614,029

   1,367,226

District 3 - Great Falls

03203

05105

07B04

09404

12105

M K WEEDEN CONSTRUCTION, INC. 

SLETTEN CONSTRUCTION CO       

J & S CONSTRUCTION INC.       

MORGEN & OSWOOD CONST. CO.,INC

SCHELLINGER CONST CO.,INC.    

  2,201,121

  1,384,237

    187,179

  3,396,507

  1,330,819

    120

    100

     45

    212

     45

97

45

88

78

103

102

68

232

79

67

106

64

91

104

18

18.1

26.4

15.2

5.2

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 14.172
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,406,142

   8,442,734$

      57,129$

   8,499,863$

   8,526,055$   6,954,079

   1,057,034

82% 14.6 %

385 WOODHOUSE, HAROLD   
    520

      2

    522

82%86%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,017,003$

   1,180,086$

COMPLETED

NONE

NONE

ACITVE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

385Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

WOODHOUSE, HAROLD   
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

738-4505
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

hwoodhouse@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

CHOUTEAU            

TETON               

PONDERA             

LEWIS & CLARK

PONDERA             

Days

P

X

X

S

00080

37340

25013

00365

3.794

.7

.3

.83

4.486

.7

.3

14.31

.692

0

0

13.48

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.116

0

0

21.742

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

22.858

MI

KM

MCOMBER-CHRISTIE 454-5900

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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District 3 - Great Falls

38

District Totals:

Proj. Count: District Total  Length:
69.018

  91,375,906

  89,941,310$

   1,714,347$

  91,655,654$

  94,237,836$  75,831,316

   8,807,065

80% 9.3 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  1,820

     69

  1,889

93%

Time
Used

73%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   7,083,699$

   9,655,390$

Engineer

Estimate

Cont.

Pymts.

Days

111.32

MI

KM
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STPU 1405(3)

STPU 1406(2)

NH 22-3(9)88

NH 22-3(8)81

SFCS 573-1(1)0

LINCOLN AVE-CENTRAL/6TH-SIDNEY

MAIN-4TH TO 9TH AVE SE-SIDNEY

CULVERT N. OF CULBERTSON

CULBERTSON - NORTH

MEDICINE LAKE - EAST

5575

5576

4832

5152

5163

003

002

009

008

001

000

000

000

000

000

180

180

310

181

180

SIDEWALKS

SIDEWALKS

EAL & COVER

PLANT MIX OVERLAY,CURB/GUTTER/

PLANT MIX OVERLAY,CURB/GUTTER/

CULVERT REPLACEMENT

PLANT MIX BITUMINOUS OVERLAY,S

PLANT MIX OVERLAY,SEAL & COVER

05/09/05

05/09/05

07/09/04

07/09/04

02/07/05

06/28/05

06/28/05

08/04/04

08/04/04

03/30/05

08/24/05

08/24/05

08/31/05

    118,850

    153,127

    261,109

    933,629

  1,756,669

     108,678

     148,312

     448,456

   1,063,535

   1,480,619

          0

          0

          0

          0

          0

           0

           0

     583,865

   1,081,947

           0

90

90

90

90

50

0

0

0

0

0

      10,868

      14,831

      53,815

     127,624

     148,062

           0

           0

      64,225

      75,096

           0

      19,913

      20,372

      39,466

      50,210

      81,823

      50,073

      88,800

     442,753

   1,027,653

   1,462,387

District 4 - Glendive

06B04

06B04

08604

08604

15105

FRANZ CONSTRUCTION, INC       

FRANZ CONSTRUCTION, INC       

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

PRINCE, INC                   

    108,678

    148,312

    448,456

  1,063,535

  1,480,619

     90

     90

     90

     90

     50

46

60

76

95

99

183

137

61

67

55

86

86

121

121

104

39.8

22.9

8.9

4.9

5.6

2

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

     271,977

   1,194,738

    256,990

  1,511,991

           0

           0

     256,990

   1,511,991

     256,990

   1,665,812

     138,873

   1,470,406

      25,699

     181,439

54

88

29

6.1

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

06B04

08604

%

%

%

%

TIED

TIED

TIED

TIED

     90

     90

      0

      0

     90

     90

86

121

%

%

157

64

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      40,285

      89,676

$

$

$

$

      25,699

     139,321

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

401Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

ARTHUR, RONALD T.   
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

787-5701
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

rarthur@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

RICHLAND            

RICHLAND            

ROOSEVELT           

ROOSEVELT           

SHERIDAN            

Days

U

U

P

P

X

10405

10406

00022

00022

46201

.007

.214

87.93

81.35

0

.37

.568

87.9

88.62

14.872

.363

.354

-.03

7.27

14.872

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.585

.571

-.048

11.726

23.987

MI

MI

MI

MI

MI

KM

KM

KM

KM

KMATKINS-TOM 444-6230

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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NH 62-2(17)27 F

BR 446-1(3)0

BR 14-6(14)257

NORTHWEST OF SIDNEY - NORTH

ROSEBUD CR-3 KM W OF ROSEBUD

PORCUPINE CREEK - 8 KM SE OF V

1041

4241

4535

017

003

014

000

000

000

140

221

221

ANT MIX SURF,SEAL & COVER

URE,GRADING,GRAVEL,PLANT MIX

ACING OF APPROACHES & PRE-STRE

GRADING,CEMENT TREATED BASE,PL

CONC.PRESTRESSED GIRDER STRUCT

GGRADING,GRAVEL,PLANT MIX SURF

07/07/03

11/15/04

04/29/04

08/21/03

02/09/05

07/13/04

09/21/05

09/15/05

08/08/05

  9,438,736

    529,040

    734,166

   9,760,513

     504,738

     859,177

    425,239

          0

-     1,320

  10,084,036

     868,614

200

45

110

23

0

0

     878,446

      70,663

      77,326

   1,027,952

     147,664

     743,170

     102,754

      78,725

  10,102,240

     507,649

     849,953

District 4 - Glendive

25403

04B04

14404

FRANZ CONSTRUCTION, INC       

T C A, INC.                   

SLETTEN CONSTRUCTION CO       

 10,185,751

    504,738

    857,857

    223

     45

    110

100

101

98

72

145

53

97

73

82

7.4

20.2

9.3

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

6

2

Project Mgr. Totals for :

Project Mgr. Totals for :

Proj. Count:

Proj. Count:

39.668

0

Project Mgr. Total Length:

Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

  12,662,120

   1,263,206

  13,010,113

   1,363,915

$

$

     425,239

-      1,320

$

$

  13,435,351

   1,362,595

$

$

  13,487,457

   1,373,352

$

$

  13,173,906

   1,357,602

   1,233,646

     147,989

98

99

%

%

7.2

13.4

%

%

401

406

ARTHUR, RONALD T.   

BACON, DAVID        

    430

    155

     23

      0

    453

    155

100

79

%

%

71

83

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     954,954

     181,479

$

$

   1,341,034

     218,327

$

$

PENDING

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

401

406

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

ARTHUR, RONALD T.   

BACON, DAVID        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

787-5701

377-5296

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

rarthur@state.mt.us

dbacon@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

RICHLAND            

ROSEBUD             

CASCADE             

Days

Days

P

S

P

00062

00446

00014

21.23

.32

257.21

38.069

.32

257.21

16.839

0

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

27.16

0

0

MI

MI

MI

KM

KM

KM

63.981

0

MI

MI

KM

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI

PENDING
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NH 1-9(39)555

SFCS 363-1(7)9

SFCS 251-2(5)32

SFCP 31-1(14)45

NASHUA - EAST & WEST

EAST OF WAGNER - EAST

DANIELS CO LINE-NORTH

SOUTH OF OPHEIM SOUTH

2144

4838

4354

5156

039

007

005

014

000

000

000

000

150

140

181

140

GRAVEL,PMBS,SEAL & COVER,BRIDG

NG,SEAL & COVER

L & COVER

CING,SEAL & COVER

PAVEMENT PULVERIZATION,GADING,

GRADE,GRAVEL,PLANT MIX SURFACI

PLANT MIX OVERLAY,LEVELING,SEA

GRADING,GRAVEL,PLANT MIX SURFA

08/18/05

10/13/04

02/07/05

07/09/04

02/11/05

06/29/05

08/06/04

09/07/05

08/03/05

 13,064,677

    934,548

    785,290

    392,141

  14,144,681

     844,327

     770,525

     448,431

          0

          0

          0

          0

           0

           0

           0

           0

180

90

45

75

0

0

0

0

   1,414,468

      84,433

      61,642

      53,812

           0

           0

           0

           0

      35,145

     116,847

      32,762

      61,956

           0

     713,746

     725,686

     444,864

District 4 - Glendive

01305

04804

06204

12604

S K CONSTRUCTION, INC.        

21 CONSTRUCTION,INC.          

NORTHERN IMPROVEMENT CO.      

21 CONSTRUCTION,INC.          

 14,144,681

    844,327

    770,525

    448,431

    180

     90

     45

     75

0

85

94

99

2

138

53

115

69

91

76

16.4

4.5

13.9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 11.63
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  15,176,656

  16,207,964$

           0$

  16,207,964$

  16,207,964$   1,884,296

   1,614,355

12% 13.1 %

409 BUTZLAFF, MIKE      
    390

      0

    390

41%15%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     246,710$

   1,614,355$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

409

405

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BUTZLAFF, MIKE      

FLEMING, JAY        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

653-6725

233-3628

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mbutzlaff@state.mt.us

jfleming@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

VALLEY              

PHILLIPS            

DANIELS,ROOSEVEL

VALLEY              

Days

Days

P

S

P

00001

00363

00031

554.66

8.81

45.15

564.86

9.89

45.5

10.2

1.08

.35

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

16.452

1.742

.565

MI

MI

MI

MI

KM

KM

KM

KM

18.759

MI

KM

ATKINS-TOM

ATKINS-TOM

444-6230

444-6230

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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STPS-PLH 323-1(15)51

STPP 18-2(14)31

BR 32-1(11)34

NH-STPE 1-8(25)499 F

ALBION - NORTH & SOUTH

ROCK SPRINGS - N & S

W FK POPLAR RIVER-27 KM S OF S

US. 2-SACO

4138

2461

3417

1515

015

014

011

025

000

002

000

000

140

140

221

140

US SURFACING & DRAINAGE

RUCTURE,GRADING,GRAVEL,PLANT M

RESSED CONCRETE BEAM BRIDGE

GRADING,GRAVEL SURFACING

GRADE,GAVEL,PLANT MIX BITUMINO

CONCRETE PRESTRESSED GIRDER ST

GRD,GRVL,PL MIX BIT SURF,PREST

11/07/02

05/27/04

07/09/04

11/07/02

02/18/03

07/19/04

09/20/04

02/13/03

06/07/04

10/04/05

04/19/05

12/21/04

09/27/05

  4,164,409

  7,996,830

  2,836,563

  1,912,640

   3,835,198

   8,725,915

   3,054,394

   2,075,365

    490,316

     84,411

      6,320

          0

   4,205,500

           0

           0

   2,204,848

150

200

120

120

16

1

0

7

     306,816

     698,073

     244,352

     249,044

     815,000

           0

           0

     212,825

     828,897

           0

     203,825

     215,633

   4,204,272

   7,030,061

   2,858,615

   2,107,659

District 4 - Glendive

09B02

10504

03604

08802

WESTWAY CONSTRUCTION, INC.    

M K WEEDEN CONSTRUCTION, INC. 

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

  4,325,514

  8,810,325

  3,060,714

  2,075,365

    166

    201

    120

    127

100

81

94

96

102

0

83

101

87

85

93

99

19.7

7.1

10.2

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 11.018
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  12,161,239

  12,561,113$

     574,727$

  13,135,839$

  12,931,415$  11,234,333

   1,004,889

87% 7.4 %

405 FLEMING, JAY        
    350

     17

    367

86%55%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     828,897$

   1,513,073$

COMPLETED

COMPLETED

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

405

404

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

FLEMING, JAY        

KUROKAWA, MARK      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

233-3628

653-6721

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jfleming@state.mt.us

mkurokawa@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

CARTER              

ROSEBUD,GARFIELD

ROOSEVELT           

PHILLIPS            

Days

Days

S

P

P

00323

00032

00001

50.652

34.3

499.1

61.67

34.3

499.7

11.018

0

.6

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

17.771

0

.968

MI

MI

MI

MI

KM

KM

KM

KM

17.771

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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BR 511-1(5)6

STPP 98-1(4)0

IM 94-6(49)191

STPP 57-7(19)326

WHITETAIL CR - WHITETAIL

BUSINESS LOOP - GLENDIVE

DAWSON CO LINE - NE

BUSINESS LOOP - GLENDIVE

4240

5159

5494

5158

005

004

049

019

000

000

000

000

221

180

180

180

NCRETE BEAM BRIDGE

GUARDRAIL & STRIPING

DRAIL,TRAFFIC SIGNALS & STRIPI

CONSTRUCTION OF PRESTRESSED CO

COLD MILLING,RAP,PMBS OVERLAY,

COLD MILLING,PMBS OVERLAY,GUAR

TRAFFIC SIGNALS

04/05/04

04/07/05

04/07/05

04/07/05

06/30/04

06/06/05

06/06/05

06/06/05

07/29/05

    551,985

    584,839

  6,332,629

  1,547,254

     673,427

     477,494

   5,209,271

   1,309,794

          0

-     7,421

-    67,821

-    11,699

     710,916

           0

           0

           0

75

150

150

150

0

0

0

0

      80,811

      38,200

     416,742

     104,784

     113,746

           0

           0

           0

      53,735

       9,645

      50,849

      46,920

     687,253

      21,976

   1,234,795

     160,544

District 4 - Glendive

11304

06305

06305

06305

SLETTEN CONSTRUCTION CO       

PRINCE, INC                   

PRINCE, INC                   

PRINCE, INC                   

    673,427

    470,073

  5,141,450

  1,298,095

     75

    150

    150

    150

97

5

24

12

47

25

12

45

99

63

63

63

7.8

43.9

4.1

29.2

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: .6
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   5,301,188

   5,803,186$

       6,320$

   5,809,506$

   5,970,158$   5,653,527

     574,207

95% 8.4 %

404 KUROKAWA, MARK      

TIED

TIED

TIED

    315

      7

    322

97%83%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     473,193$

     570,923$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

404

403

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

KUROKAWA, MARK      

LAUCKNER, JAMES     

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

653-6721

377-5296

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mkurokawa@state.mt.us

jlauckner@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

DANIELS             

DAWSON              

DAWSON              

DAWSON              

Days

Days

S

P

I

P

00511

00098

00094

00057

6.3

0

191.252

325.99

6.3

1.84

210

329.33

0

1.84

18.748

3.34

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

2.968

30.239

5.387

MI

MI

MI

MI

KM

KM

KM

KM

.968

MI

KM

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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STPP-STPHS 57-7(20)327

NH 57-5(24)212 F

STPS 261-1(8)9

SFCS  261-1(6)0

2002 - SIGNALS - E OF GLENDIVE

JORDAN - EAST

14 KM NORTH OF WIBAUX - NORTH

WIBAUX - NORTH

5387

2025

2840

4356

020

024

008

006

000

000

000

000

410

140

180

181

DRAIL & STRIPING

AY,SEAL & COVER,PRESTRESSED CO

CING,SEAL & COVER

COLD MILLING,PMBS OVERLAY,GUAR

GRADING,GRAVEL,PLANT MIX OVERL

GRADING,GRAVEL,PLANT MIX SURFA

PLANT MIX OVERLAY,SEAL & COVER

04/07/05

05/27/04

04/05/04

04/05/04

06/06/05

06/30/04

05/10/04

05/10/04

     88,335

 10,291,126

  2,018,049

    721,867

      78,678

  11,393,248

   2,134,998

     825,789

          0

    523,605

          0

          0

           0

  11,618,052

   2,000,000

           0

150

180

120

120

0

4

0

0

       6,294

   1,253,257

     192,150

      74,321

           0

     900,000

     220,000

           0

       6,609

     730,860

     209,253

      27,577

      70,744

  12,058,668

   1,958,346

     709,183

District 4 - Glendive

06305

09504

18304

18304

PRINCE, INC                   

RIVERSIDE CONTRACTING, INC.   

BORDER STATES PAVING,INC.     

BORDER STATES PAVING,INC.     

     78,678

 11,916,852

  2,134,998

    825,789

    150

    184

    120

    120

90

104

98

86

105

81

95

37

63

99

121

121

9.3

6.1

10.7

3.9

4

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

   8,553,057

   2,739,916

  7,075,237

  2,960,787

-     86,941

           0

   6,988,296

   2,960,787

   7,075,237

   2,825,789

   1,488,059

   2,667,529

     566,020

     266,471

21

94

7.7

8.9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

7

Project Mgr. Totals for :

Proj. Count: 45.388
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  21,584,099

06305

18304

  21,429,272$

     436,664$

  21,865,935$

  21,519,078$  16,214,256

   2,085,748

75

%

%

% 6.7 %

%

%

403 LAUCKNER, JAMES     

TIED

TIED

TIED

    150

    120

      0

      0

    150

    120

63

121

%

%

20

80

%

%

    450

      4

    454

93%61%

$

$

$

$

$

$

$

$

$

$

$

$

     114,023

     236,830

$

$

$

$

     566,020

     294,321

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,081,713$

   1,760,341$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

403Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

LAUCKNER, JAMES     
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

377-5296
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jlauckner@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

DAWSON              

GARFIELD            

WIBAUX              

WIBAUX              

Days

P

P

S

S

00057

00057

00261

00261

326.665

212.4

8.93

0

326.665

220.4

13.46

8.93

0

8

4.53

8.93

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

12.903

7.306

14.403

MI

MI

MI

MI

KM

KM

KM

KM

73.206

MI

KM

ATKINS-TOM 444-6230

E

E

E

E

MI
KM

MI

MI

MI

MI
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BR 566-1(5)4

IM 94-5(33)189

IM 94-3(58)85

NH 99-1(7)18

BRIDGE CR-7 KM SW ASHLAND

CULVERT REPAIR - 7KM E FALLON

FORSYTH-EAST & WEST (WB)

29 KM NORTH OF MALTA - NORTH

4237

5958

5147

4833

005

033

058

007

000

000

000

000

221

141

181

181

CULVERT.GRAVEL SURFACING

 & EAST BOUND LANES,GRADE,GRAV

 SURFACING,SEAL & COVER

VERLAY,SEAL & COVER

REPLACE TIMBER STRUCTURE WITH

CULVERT REPAIR UNDER BOTH WEST

MILL,FILL,PLANT MIX BITUMINOUS

LEVELING,PLANT MIX SURFACING O

12/29/03

05/13/05

04/05/04

03/08/04

04/28/04

05/17/05

05/26/04

05/20/04

10/14/04

07/23/05

07/28/05

07/25/05

    377,106

    508,594

  3,365,901

  1,282,368

     293,933

     679,141

   2,943,532

   1,348,345

          0

          0

-     4,270

          0

     943,011

   3,118,700

   1,377,498

60

40

75

90

0

0

0

0

      35,272

     101,871

     235,483

     107,868

      67,845

     218,308

     110,200

      50,253

      57,767

     170,496

      90,891

     264,018

     622,618

   3,080,404

   1,383,182

District 4 - Glendive

01C03

01E05

17304

02204

MARTIN CONSTRUCTION INC.      

CENTURY COMPANIES, INC.       

PRINCE, INC                   

RIVERSIDE CONTRACTING, INC.   

    293,933

    679,141

  2,939,262

  1,348,345

     60

     40

     75

     90

90

66

99

100

142

85

78

82

98

132

93

19

9.3

5.5

6.6

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 18.867
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   4,251,601

   3,916,606$

-      4,270$

   3,912,336$

   4,355,644$   3,967,040

     372,626

91% 7 %

407 MARTIN, DOUGLAS     
    175

      0

    175

90%87%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     278,516$

     321,425$

PENDING

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

407

402

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MARTIN, DOUGLAS     

PISK, RANDAL        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

748-3175

228-9478

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

doumartin@state.mt.us

rpisk@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

ROSEBUD             

                    

ROSEBUD             

PHILLIPS            

Days

Days

S

I

I

P

00566

00094

00094

00099

3.77

189.33

85.4

18.1

4.037

189.33

104

29.2

.267

0

18.6

11.1

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.43

0

30

17.903

MI

MI

MI

MI

KM

KM

KM

KM

30.43

MI

KM

M

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI

PENDING
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NHTSA 0002(393)

NH 1-9(38)573

STPP 2-2(29)84

STPP 27-2(16)36

D4-NON-INTERSTATE GUARDRAIL

OSWEGO - E & W

BAKER - EAST

BAKER - NORTH

3457

2147

4835

4836

393

038

029

016

000

000

000

000

310

150

181

181

EATED BASE COURSE,RESURFACE,GU

FACING,SEAL & COVER & GUARDRAI

UMNOUS SURFACING,OVERLAY & SEA

GRUARDRAIL & BRIDGE RAIL

PULVERIZATION,WIDING,CEMENT TR

COLD MILLING,PLANT MIX BIT.SUR

DIGOUTS,LEVELING,PLANT MIX BIT

10/06/03

07/09/04

03/07/05

05/27/04

03/11/04

08/16/04

08/08/05

07/27/04

07/08/05

08/19/05

  2,115,792

  7,040,269

  1,721,130

  2,002,485

   1,699,692

   7,011,759

   1,915,392

   2,111,111

    172,678

          0

-     7,936

-     3,590

           0

           0

           0

   2,128,398

150

150

60

60

15

0

0

0

     254,954

     560,941

     191,539

     168,889

           0

           0

           0

      85,136

     221,120

     507,589

      73,720

      69,525

   1,742,777

   3,233,897

   1,732,596

   2,132,089

District 4 - Glendive

04903

06B03

02205

02504

H L CONSTRUCTION              

E.H. OFTEDAL AND SONS, INC.   

PRINCE, INC                   

PRINCE, INC                   

  1,872,369

  7,011,759

  1,907,456

  2,107,521

    165

    150

     60

     60

103

46

90

100

87

90

38

82

100

73

87

103

12.7

15.7

4.3

3.3

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 11.1
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,438,429

  10,059,796$

     172,678$

  10,232,473$

  10,088,949$   6,359,856

     923,763

63% 12.9 %

402 PISK, RANDAL        
    390

     15

    405

89%89%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     819,600$

     926,095$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

402

408

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

PISK, RANDAL        

RUDE, DWAYNE        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

228-9478

233-3612

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

rpisk@state.mt.us

drude@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

VARIES              

VALLEY              

FALLON              

FALLON              

Days

Days

P 00002

84

95.5

11.5

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

18.548

MI

MI

MI

MI

KM

KM

KM

KM

17.903

MI

KM

E

MI

MI

KM

KM

MI

MI

MI

MI
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STPS 323-1(16)25

STPS 323-1(24)25

STPP 51-3(3)60

STPS 253-1(9)23

40 KM S OF EKALAKA-SOUTH

40 KM S OF EKALAKA-S (PHASE II

SIDNEY-WEST

37 KM NW OF TERRY - NORTH

4138

4138

2151

2824

016

024

003

009

000

000

000

000

140

140

140

140

DENING,SEAL & COVER

.SURFACING

GRADING & GRAVEL SURFACING

GRADING & GRAVEL SURFACING

PLANT MIX SURFACING OVERLAY,WI

GRADING,GRAVEL & PLANT MIX BIT

07/09/04

08/12/05

12/29/03

03/07/05

08/24/04

03/29/04

04/27/05

  5,254,740

  4,915,208

  8,047,019

  8,598,632

   6,069,968

   6,150,370

   7,135,189

   9,715,157

- 4,500,776

          0

    284,176

     28,000

   1,614,000

           0

   7,291,848

           0

140

0

180

200

18

0

2

0

     546,297

     553,533

     713,519

     777,213

     360,000

           0

     600,000

           0

     404,176

      52,889

     549,573

     249,467

   1,612,934

     942,199

   7,246,820

   3,264,825

District 4 - Glendive

03504

05905

03C03

05205

FROST CONSTRUCTION CO.        

WICKENS CONSTRUCTION, INC.    

WICKENS CONSTRUCTION, INC.    

E.H. OFTEDAL AND SONS, INC.   

  1,569,192

  6,150,370

  7,419,365

  9,743,157

    158

      0

    182

    200

100

15

99

34

112

10

92

32

56

101

51

25.1

5.6

7.6

7.6

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 36.93
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,893,563

  16,246,841$

-  4,512,302$

  11,734,539$

  11,808,160$   6,419,818

   1,460,258

54% 9.4 %

408 RUDE, DWAYNE        
    260

     18

    278

84%50%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     600,310$

   1,190,208$

ACTIVE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

408

411

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

RUDE, DWAYNE        

SLASKA, JIM         

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

233-3612

377-5296

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

drude@state.mt.us

jslaska@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

CARTER              

CARTER              

RICHLAND            

PRAIRIE             

Days

Days

S

S

P

S

00323

00323

00051

00253

24.876

24.876

59.9

23

37.591

37.591

71.126

36.6

12.715

12.715

11.226

13.6

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

20.508

20.508

18.106

21.935

MI

MI

MI

MI

KM

KM

KM

KM

59.564

MI

KM

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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NH-STPE 23-2(24)76 F

NH 37-3(11)85

MT 323-1(22)60

BROADUS - EAST

EPSIE - E & W

ALZADA - NORTH (PHASE II)

1517

2149

4138

024

011

022

000

000

000

140

140

160

SE,PL.MIX OVERLAY,SEAL & COVER

OUS SURF,DRAINAGE,FENCE,SEEDIN

NG,SEAL & COVER

GRD,A GRVL OR CEMENT BASE COAR

GRADE,GRAVEL,PLANT MIX BITUMIN

GRAVEL,PLANT MIX BITUM SURFACI

09/26/02

02/07/05

10/13/04

11/14/02

03/17/05

02/02/05

11/11/04

09/16/05

09/27/05

 15,612,035

 10,071,559

  3,126,966

  16,306,928

  11,733,455

   2,877,140

    505,244

     41,310

     20,370

  17,208,014

           0

           0

220

180

60

4

1

0

   1,304,554

     938,676

     230,171

   1,299,762

           0

           0

   1,229,227

     485,470

     154,797

  16,852,203

   7,113,322

   2,723,213

District 4 - Glendive

01702

02105

04904

E.H. OFTEDAL AND SONS, INC.   

WICKENS CONSTRUCTION, INC.    

PRINCE, INC                   

 16,812,172

 11,774,765

  2,897,511

    224

    181

     60

98

61

95

95

52

67

96

52

103

7.3

6.8

5.7

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

2

3

Project Mgr. Totals for :

Project Mgr. Totals for :

Proj. Count:

Proj. Count:

24.826

38.434

Project Mgr. Total Length:

Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

  16,645,651

  28,810,560

  16,850,346

  30,917,523

$

$

     312,176

     566,924

$

$

  17,162,522

  31,484,448

$

$

  17,007,005

  31,818,609

$

$

  10,511,645

  26,688,738

   1,490,732

   2,473,401

62

84

%

%

7.6

7

%

%

411

410

SLASKA, JIM         

SWANSON, ROBERT E.  

    380

    460

      2

      5

    382

    465

74

80

%

%

58

76

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     799,040

   1,869,494

$

$

   1,377,213

   2,468,609

$

$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

411

410

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

SLASKA, JIM         

SWANSON, ROBERT E.  

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

377-5296

436-2704

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jslaska@state.mt.us

roswanson@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

POWDER RIVER 

POWDER RIVER 

CARTER              

Days

Days

P

P

S

00023

00037

00323

76.56

84.8

59.715

91.97

95.8

71.739

15.41

11

12.024

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

24.855

17.742

19.394

MI

MI

MI

KM

KM

KM

40.041

61.991

MI

MI

KM

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI
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District 4 - Glendive

39

District Totals:

Proj. Count: District Total  Length:
238.461

 142,188,312

 148,366,675$

-  2,023,164$

 146,343,508$

 146,567,791$ 103,465,017

  13,381,614

71% 7.9 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  3,755

     91

  3,846

83%

Time
Used

61%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   8,133,906$

  13,301,603$

Engineer

Estimate

Cont.

Pymts.

Days

384.614

MI

KM
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STPX 56931(2)

STPHS 532-1(4)12

STPP 78-2(10)37

STPU-NH-STPP-STPS 0002(710)

BR 420-1(4)0

STPP 14-5(16)196

LOCKWOOD TO JOHNSON LANE

SLOPE FLATTENING-NORTH OF LAUR

COLUMBUS - SOUTH

2001 - D5 - ELECTRICAL

SHEEP CREEK - ABSAROKEE

MELSTONE-EAST & WEST

5214

3641

0920

4588

3435

2152

002

004

010

710

004

016

000

000

000

000

000

000

181

310

140

410

222

140

FACING,SEAL & COVER & PAVEMENT

EL

SE,PLANT MIX SURFACING,SEAL &

SYSTEMS

 BOX CULVERT

 & SEAL & COVER

COLD MILLING,PLANT MIX BIT.SUR

SLOPE FLATTENING-NORTH OF LAUR

GRADE,GRAVEL,CEMENT TREATED BA

UPGRADE OF VARIOUS ELECTRICAL

REPLACEMENT OF A BRIDGE WITH A

GRADE,GRAVEL,PLANT MIX SURFACE

05/26/05

09/06/02

10/03/05

02/07/05

07/09/04

05/05/03

07/14/05

11/08/02

03/15/05

10/19/04

06/26/03

05/19/03

09/15/05

05/16/05

03/30/05

10/06/04

    358,418

    121,638

 13,538,547

    615,052

    127,924

  9,701,519

     338,888

     118,008

  14,275,836

     493,926

     183,304

  10,099,238

          0

-       910

          0

     11,208

     24,314

    235,807

           0

     136,740

           0

     512,658

     202,978

  10,320,804

30

30

300

45

45

220

0

0

0

5

6

11

      33,889

      11,801

   1,713,100

      49,393

      18,330

     807,939

           0

      54,696

           0

      85,904

      64,953

   1,031,090

      30,491

      53,544

      44,802

      84,494

      42,689

     992,003

     371,005

     131,743

           0

     484,320

     205,362

  10,254,557

District 5 - Billings

01505

01602

02905

03105

05B03

11403

JTL GROUP, INC.-BILLINGS      

J & S CONSTRUCTION INC.       

WICKENS CONSTRUCTION, INC.    

ACE ELECTRIC  INC             

BULLOCK CONTRACTING           

WICKENS CONSTRUCTION, INC.    

    338,888

    117,098

 14,275,836

    505,134

    207,618

 10,335,045

     30

     30

    300

     50

     51

    231

109

96

0

94

101

99

90

98

3

98

66

96

90

40

86

39

83

8.2

40.6

17.4

20.8

9.7

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Description

UPN Number Contract No.

501Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BERGEN, PERRY       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

657-0259
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-3734

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

pebergen@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

YELLOWSTONE 

YELLOWSTONE 

STILLWATER          

YELLOWSTONE 

STILLWATER          

MUSSELSHELL

Days

X

S

P

S

P

56931

00532

00078

00420

00014

0

10.1

37.2

.2

196.1

2.6

8.59

46

.2

206.7

2.6

-1.51

8.8

0

10.6

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

4.194

-2.435

14.194

0

17.097

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI
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SFCX-STPHS 56(54)

SMP 0599(02)

NH 16-1(45)1

CM 1012(3)

SAFETY IMPROVEMENTS - OLD US 3

BILLINGS DISTRICT -CRUSH AND S

MAIN ST - BILLINGS HTS

WICKS-GOVERNORS TO MAIN-BILLIN

4443

4731

4367

5168

054

002

045

003

000

000

000

000

310

999

181

181

RPL,PL MIX SURF,GRDRL,SIGN,PV

OUS SURFACING,ADA RAMPS,ELECTR

 OVERLAY

GRADE,GRAVEL,DRNG,IRR STR,BRG

CRUSHING & STOCKPILING

COLD MILLING,PLANT MIX BITUMIN

MILLING & BITUMINOUS PLANT MIX

08/30/04

07/13/01

03/08/04

05/27/04

02/03/05

08/20/01

05/04/04

08/09/04

10/18/01

03/10/05

01/12/05

01/07/02

  4,264,852

    125,063

  1,593,783

    419,664

   3,630,714

      74,988

   1,732,222

     438,389

    110,632

          0

          0

          0

           0

           0

   1,858,965

           0

120

0

60

30

4

0

3

0

     399,379

       7,499

     138,578

      48,223

           0

           0

     353,203

           0

     521,814

           0

     269,411

      44,214

   2,241,475

      75,082

   1,861,783

     405,435

District 5 - Billings

06404

10601

13204

13504

EMPIRE SAND AND GRAVEL COMPANY

PURCELL CONSTRUCTION          

EMPIRE SAND AND GRAVEL COMPANY

EMPIRE SAND AND GRAVEL COMPANY

  3,741,346

     74,988

  1,732,222

    438,389

    124

      0

     63

     30

62

100

100

92

131

0

76

92

88

116

90

23.3

14.5

10.9

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 20.49
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  24,463,098

  25,509,200$

     270,419$

  25,779,619$

  25,787,904$  11,446,987

   2,634,452

44% 10.9 %

501 BERGEN, PERRY       

TIED

    670

     22

    692

42%42%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,248,023$

   2,983,632$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

501

510

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BERGEN, PERRY       

FAVERO CRAIG        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0259

657-0273

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-3734

670-4059

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

pebergen@state.mt.us

cfavero@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

YELLOWSTONE 

CARBON              

YELLOWSTONE 

YELLOWSTONE 

Days

Days

X

P

U

56788

00016

01012

.1

0

1.07

0

2.3

0

4.66

1.73

2.2

0

3.59

1.73

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

3.548

0

5.79

2.79

MI

MI

MI

MI

KM

KM

KM

KM

33.05

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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CM 1029(2)

NH 57-5(27)159

NH 57-5(30)159

6TH AVE.N.-N.7TH TO N. 27TH-BI

MOSBY REST AREA

CULVERTS-MOSBY EAST

5169

2013

4728

002

027

030

000

000

000

181

111

141

 OVERLAY

CAL,SEWER,IRRIGATION,LANDSCAPI

MILLING & BITUMINOUS PLANT MIX

STRUCTURE,WATER SUPPLY,ELECTRI

CULVERT REPLACEMENT

05/27/04

04/29/04

11/15/04

08/09/04

06/14/04

06/16/05

01/12/05

    377,974

  2,153,988

    419,804

     407,011

   2,001,308

     469,286

          0

    199,300

    113,211

     407,011

           0

           0

30

120

60

0

18

14

      44,771

     300,196

      61,007

      89,542

           0

           0

      51,844

     246,956

     105,391

     416,698

   2,072,645

     435,083

District 5 - Billings

13504

02404

05804

EMPIRE SAND AND GRAVEL COMPANY

CENTURY COMPANIES, INC.       

SIERRA ROCK AND DIRT, INC.    

    407,011

  2,200,608

    582,497

     30

    138

     74

102

104

93

58

82

173

90

99

100

12.4

11.9

24.2

2

Contract Totals for :

Proj. Count:
     797,638

    845,400

           0

     845,400

     845,400     822,133

      92,994

97 11.7

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 8.774
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   6,781,336

13504

   6,283,324$

     110,632$

   6,393,956$

   6,410,067$   5,000,473

     638,450

78

%

% 17.7 %

%

510 FAVERO CRAIG        

TIED

     30

      0

     30

90 %70 %

    210

      7

    217

96%99%

$

$

$

$

$

$

$

$

$

      96,058

$

$

     137,765$

$

$

$

$

$

$

$

$

$

$

$

     887,283$

     897,846$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

510

506

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

FAVERO CRAIG        

GOLOB/STUDEBAKER-LEW

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0273

538-1321

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-4059

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

cfavero@state.mt.us

kgolob@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

YELLOWSTONE 

GARFIELD            

GARFIELD            

Days

Days

U

P

P

01029

00057

00057

.328

159.8

158.8

1.582

159.8

161

1.254

0

2.2

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

2.023

0

3.548

MI

MI

MI

KM

KM

KM

14.151

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI
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STPP 14-5(18)189

MT 236-1(10)44

NH-IM-STPU 0002(644)

NH-STPP 0002(709)

MUSSELSHELL E & W

CLAGETT HILL

TRUCK ROUTE SIGNS - BILLINGS

D5 - SIGNAL UPGRADES

1302

3176

4575

4913

018

010

644

709

000

000

000

000

140

120

411

410

FACING

OTHER IMPROVEMENTS

GRADING,GRAVEL & PLANT MIX SUR

GRADING & GRAVEL SURFACING

SIGNING & ELECTRICAL

SIGNING,ELECTRICAL,SIDEWALK &

09/26/02

05/26/05

04/29/04

04/29/04

11/25/02

08/15/05

09/13/04

09/13/04

12/01/04

06/22/05

06/22/05

07/06/05

  7,998,888

  4,618,448

    146,334

    271,893

   7,841,903

   2,832,553

     178,569

     277,007

    285,898

    100,828

          0

          0

   8,154,909

           0

     186,135

     344,510

180

120

60

60

7

4

0

0

     784,190

     283,255

      26,785

      41,551

   1,159,315

           0

      52,080

      84,750

   1,122,426

     105,590

      27,024

      57,122

   8,139,389

      40,024

     173,408

     274,080

District 5 - Billings

07702

16405

03B03

03B03

M K WEEDEN CONSTRUCTION, INC. 

M K WEEDEN CONSTRUCTION, INC. 

MONTANA LINES, INC            

MONTANA LINES, INC            

  8,127,801

  2,933,380

    178,569

    277,007

    187

    124

     60

     60

100

1

93

80

97

37

52

67

89

34

97

97

13.8

263.8

15.6

20.8

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 2.2
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  15,191,128

  13,145,050$

     699,237$

  13,844,286$

  13,458,056$  10,687,141

   1,428,648

79% 14.8 %

506 GOLOB/STUDEBAKER-LEW

TIED

TIED

    480

     43

    523

80%88%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,580,363$

   1,803,773$

NONE

COMPLETED

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

506

502

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

GOLOB/STUDEBAKER-LEW

MORK/STUDEBAKER-BLGS

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

538-1321

657-0273

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

670-4062

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

kgolob@state.mt.us

rstudebaker@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

MUSSELSHELL

FERGUS              

YELLOWSTONE 

STATEWIDE           

Days

Days

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

MI

MI

MI

MI

KM

KM

KM

KM

3.548

MI

KM

MI

MI

KM

KM

MI

MI

MI

MI
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BR 9005(24)

BR 9048(11)

STPS 310-2(5)27

CLARKS FORK - SOUTH OF BELFRY

STILLWATER RIVER-N.E. OF ABSAR

MUSSELSHELL CO LINE - NW

3920

2295

2974

024

011

005

000

000

000

221

221

140

GE,PMBS & GUARDRAIL

 CONCRETE BEAM BRIDGE

FACING

GRADING,STRUCTURE REMOVEL,BRID

GR.,AGG.APPROACHES,PRESTRESSED

GRADING,GRAVEL & PLANT MIX SUR

02/09/04

03/16/00

08/02/04

03/31/04

04/05/00

08/26/04

08/11/05

03/18/02

09/29/05

  1,298,150

  1,183,040

  2,590,262

   1,226,635

     823,782

   2,828,283

          0

     90,578

-       627

   1,250,541

   1,084,320

           0

120

150

120

0

13

0

     183,995

     123,567

     282,828

     275,119

     162,648

           0

     192,426

     202,131

     206,945

   1,233,204

     945,603

   2,875,838

District 5 - Billings

05104

08699

09704

SLETTEN CONSTRUCTION CO       

EDWARD T COPPS CONST.         

WICKENS CONSTRUCTION, INC.    

  1,226,635

    914,360

  2,827,656

    120

    163

    120

99

87

102

70

124

73

98

98

83

15.6

21.4

7.2

2

Contract Totals for :

Proj. Count:
     418,227

    455,576

           0

     455,576

     530,645     447,488

      68,336

84 18.8

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 0
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,899,417

03B03

   2,505,993$

      90,578$

   2,596,571$

   2,865,506$   2,626,295

     375,898

92

%

% 18.2 %

%

502 MORK/STUDEBAKER-BLGS

     60

      0

     60

97 %61 %

    330

     13

    343

98%83%

$

$

$

$

$

$

$

$

$

      84,146

$

$

     136,830$

$

$

$

$

$

$

$

$

$

$

$

     478,703$

     574,597$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

502

505

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MORK/STUDEBAKER-BLGS

MUHLBEIER, JAY      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0273

665-2774

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-4062

670-7889

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

rstudebaker@state.mt.us

jmuhlbeier@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

CARBON              

STILLWATER          

YELLOWSTONE,MUS

Days

Days

X

L

S

05129

48132

00310

.2

.1

26.1

.2

.1

32.342

0

0

6.242

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

0

10.068

MI

MI

MI

KM

KM

KM

0

MI

KM

E

M

E

MI

MI

KM

KM

MI

MI

MI
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SFCS 313-1(14)29

STPS 384-1(19)13

BR 9002(31)

NH 37-1(23)0

9 KM SOUTH OF ST. XAVIER - SOU

EAST OF HARDIN - EAST

PASS CREEK-2 KM SW OF WYOLA

BATTLEFIELD-EAST

4893

5205

4159

4063

014

019

031

023

000

000

000

000

180

181

221

150

 COVER,BRIDGE RAIL REVISION &

 COVER,& BRIDGE RAIL REVISION

ING,AGGREGATE,PLANT MIX SURFAC

ENT TRTD BASE,PL MIX BIT SURF

PLANT MIX BIT.SURFACING,SEAL &

PLANT MIX BIT.SURFACING,SEAL &

PRESTRESSED BEAM BRIDGE & GRAD

SURF RECON,GRD,AGG SUBBASE,CEM

05/26/05

05/26/05

10/06/03

06/02/03

08/25/05

08/25/05

03/30/04

03/15/04

11/26/04

08/09/05

09/27/05

    633,695

  1,994,538

    698,158

 13,107,362

     720,481

   2,316,255

     750,662

  15,196,471

          0

          0

          0

- 1,472,075

           0

           0

           0

           0

75

75

120

200

0

0

0

-32

      72,048

     231,625

     112,599

   1,291,700

           0

           0

           0

           0

      25,428

      21,716

      82,717

   1,061,323

       6,680

      23,686

     667,482

  13,136,725

District 5 - Billings

10105

10105

17303

24403

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

SLETTEN CONSTRUCTION CO       

E.H. OFTEDAL AND SONS, INC.   

    720,481

  2,316,255

    750,662

 13,724,396

     75

     75

    120

    168

1

1

89

86

35

9

73

82

77

77

96

95

380.7

91.7

12.4

8.1

2

Contract Totals for :

Proj. Count:
   2,628,233

  3,036,736

           0

   3,036,736

   3,036,736      30,366

     303,673

1 155.3

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 33.652
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  19,024,015

10105

  21,812,152$

-  1,472,702$

  20,339,450$

  21,812,152$  16,710,411

   1,990,800

77

%

% 8.4 %

%

505 MUHLBEIER, JAY      

TIED

TIED

     75

      0

     75

77 %16 %

    515

-    32

    483

90%70%

$

$

$

$

$

$

$

$

$

$

$

$

      47,144

$

$

     303,673$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,398,129$

   1,990,800$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

505Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MUHLBEIER, JAY      
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

665-2774
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-7889

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jmuhlbeier@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

BIG HORN            

BIG HORN            

BIG HORN            

BIG HORN            

Days

S

S

X

P

00313

00384

02202

00037

29.02

12.6

.4

0

34.23

25.7

.6

8.9

5.21

13.1

.2

8.9

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

8.403

21.129

.323

14.355

MI

MI

MI

MI

KM

KM

KM

KM

54.278

MI

KM

NEVILLE-GARY 657-0232

E

E

E

E

MI
KM

MI

MI

MI

MI
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STPP 14-3(16)99

STPP 43-1(21)21

SFCS 381-1(5)0

SFCS 419-1(11)0

SECOND STREET - HARLOWTON

SLIDE REPAIR - NE OF HILGER

JCT US 12 - SOUTH

JCT MT 78 - SOUTHWEST

4373

4378

5203

5183

016

021

005

011

000

000

000

000

180

310

181

183

NG OVERLAY,SEAL & COVER,SIDEWA

AVATION,STEPPED SLOPE EMBANKME

NG,SEAL & COVER & PAVEMENT MAR

AVEMENT MARKINGS

COLD MILLING,PLANT MIX SURFACI

SLOPE STABILIZATION,TRENCH EXC

COLD MILLING,PLANT MIX SURFACI

CRACK SEALING,SEAL & COVER & P

08/02/04

12/13/04

02/07/05

02/07/05

08/30/04

02/16/05

06/15/05

07/27/05

06/20/05

09/21/05

09/30/05

    909,202

    857,114

    675,911

    509,361

     979,979

     494,643

     462,264

     448,095

          0

     99,860

          0

          0

     978,479

     606,370

           0

           0

90

45

40

30

0

9

0

1

     117,597

      74,197

      60,094

      53,771

     156,556

     230,383

           0

           0

     142,264

     139,712

      26,412

      53,634

     942,043

     530,256

     466,233

     329,967

District 5 - Billings

03704

06C04

11105

13105

RIVERSIDE CONTRACTING, INC.   

M K WEEDEN CONSTRUCTION, INC. 

EMPIRE SAND AND GRAVEL COMPANY

RIVERSIDE CONTRACTING, INC.   

    979,979

    594,504

    462,264

    448,095

     90

     54

     40

     31

96

87

101

74

91

61

44

100

96

44

95

113

15.1

26.3

5.7

16.3

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 23.336
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,951,588

   2,384,981$

      99,860$

   2,484,842$

   2,495,208$   2,268,499

     305,659

91% 16 %

504 SANDINE DON         
    205

     10

    215

85%72%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     362,022$

     500,804$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

504

508

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

SANDINE DON         

SHUPAK,TOM          

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0261

657-0271

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-3738

670-4054

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dsandine@state.mt.us

tshupak@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

WHEATLAND           

FERGUS              

MUSSELSHELL

STILLWATER          

Days

Days

P

P

S

S

00014

00043

00381

00419

98.99

20.409

0

0

100.53

20.977

4.828

16.4

1.54

.568

4.828

16.4

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

2.484

.916

7.787

26.452

MI

MI

MI

MI

KM

KM

KM

KM

37.639

MI

KM

KRINGS-DAMIAN

KRINGS-DAMIAN

444-6225

444-6225

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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CM-STPU 6904(1)

IM 90-7(75)360

CM 6901(3)

STPX-STPS-BR-IM 56(50)

STPHS 81-1(12)36

MAIN ST IMPROVEMENTS - LAUREL

DEHART-EAST & WEST

1ST AVE-MAIN TO 12TH-LAUREL

WAGNER PIT WETLANDS

2000-GUARDRAIL-35 KM E DENTON

4464

3439

5170

4645

4709

001

075

003

050

012

000

000

000

000

000

310

140

181

510

310

MIX BITUMINOUS SURFACING,DRAIN

CING AND DIGOUTS

NG OVERLAY,SEAL & COVER,ADA

SIDEWALKS,CURB & GUTTER,PLANT

GRADING,GRAVEL,PLANT MIX SURFA

COLD MILLING,PLANT MIX SURFACI

WETLANDS MITIGATION

GUARDRAIL,FENCING & SIGNING

04/07/05

07/07/03

11/15/04

10/13/04

04/29/04

05/13/05

08/04/03

03/25/05

12/06/04

10/12/04

10/07/04

09/19/05

07/15/05

11/23/04

08/23/05

10/06/05

    249,184

  8,690,235

    316,663

    443,042

     94,092

     241,274

   8,322,646

     323,728

     358,367

      83,082

          0

     66,820

          0

          0

          0

           0

   8,472,722

           0

     341,815

      83,082

45

140

60

0

30

0

3

0

0

0

      33,778

     832,265

      48,559

      28,669

      12,462

           0

     832,265

           0

      64,505

      33,233

      56,833

     486,807

      62,302

      59,456

      23,085

     208,978

   8,465,175

     315,957

     335,332

      75,031

District 5 - Billings

05C04

07603

10704

12504

13404

J & S CONSTRUCTION INC.       

SCHELLINGER CONST CO.,INC.    

JTL GROUP, INC.-BILLINGS      

BAINTER CONSTRUCTION, INC.    

UNITED RENTALS HWY TECH INC   

    241,274

  8,389,466

    323,728

    358,367

     83,082

     45

    143

     60

      0

     30

87

100

98

98

90

168

58

128

92

69

98

97

75

23

27.2

5.8

19.7

17.7

30.8

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 5.805
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   9,793,216

   9,329,097$

      66,820$

   9,395,917$

   9,462,621$   9,400,473

     955,733

99% 7.3 %

508 SHUPAK,TOM          
    275

      3

    278

85%68%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     688,483$

   1,012,340$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

508Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SHUPAK,TOM          
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

657-0271
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-4054

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

tshupak@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

YELLOWSTONE 

SWEET GRASS

YELLOWSTONE 

YELLOWSTONE 

FERGUS              

Days

U

I

U

P

06904

00090

06901

00081

0

360

0

35.5

.55

364

.955

35.8

.55

4

.955

.3

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.887

6.452

1.54

.484

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

9.363

MI

KM

NORDHAGEN-BLAIR

URBAN-LAWRENCE

444-9128

444-6224

E

E

E

M

E

MI
KM

MI

MI

MI

MI

MI
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STPP 45-1(17)8

STPP 45-1(21)4

BR 9033(14)

13 KM NORTH OF BIG TIMBER - NO

SWAMP CREEK APPROACH - 6 KM NO

HALF BREED CREEK - 10 KM SOUTH

1300

4606

4546

017

021

014

000

000

000

140

140

222

ANT MIX SURFACING,PERSTRESSED

APPROACH ROAD,PARKING AREA,GUA

LVERT,PLANT MIX OVERLAY,SCHOOL

GRADING,CEMENT TREATED BASE,PL

GRADING,GRAVEL & SURFACING OF

BRIDGE REPLACEMENTS W/STEEL CU

02/09/04

02/09/04

05/09/05

03/29/04

03/29/04

08/08/05

  8,409,892

    102,584

    224,880

   8,801,013

     103,822

     169,601

  1,349,853

      8,000

          0

     106,159

           0

180

180

60

29

0

0

     880,101

      10,382

      25,440

      40,340

           0

   1,085,894

      14,466

      46,288

  10,193,952

     102,301

      76,912

District 5 - Billings

02903

02903

02405

M A DEATLEY CONSTRUCTION      

M A DEATLEY CONSTRUCTION      

WINKLER CONSTRUCTION          

 10,150,866

    111,822

    169,601

    209

    180

     60

116

96

45

123

36

182

90

104

63

10.7

14.1

60.2

2

Contract Totals for :

Proj. Count:
   8,512,476

  8,904,835

   1,357,853

  10,262,688

   8,907,172  10,296,253

     890,483

116 10.7

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 9.2
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   8,512,476

02903

   8,904,835$

   1,357,853$

  10,262,688$

   8,907,172$  10,296,253

     890,483

116

%

% 10.7 %

%

509 STUDEBAKER-HARLOWTON

TIED

TIED

    180

     29

    209

90 %120 %

    180

     29

    209

90%120 %

$

$

$

$

$

$

$

$

$

   1,100,360

$

$

     920,441$

$

$

$

$

$

$

$

$

$

$

$

   1,100,360$

     920,441$

PENDING

ACTIVE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

509

507

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

STUDEBAKER-HARLOWTON

TAYLOR, MIKE        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

632-4236

657-0264

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

698-9721

670-3735

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

rstudebaker@state.mt.us

mictaylor@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

SWEET GRASS

SWEET GRASS

MUSSELSHELL

Days

Days

P

P

X

00045

00045

33108

8

3.97

3.1

17.2

3.97

3.1

9.2

0

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

14.839

0

0

MI

MI

MI

KM

KM

KM

14.839

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI

PENDING
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BR 9002(27)

BR 568-1(13)0

IM 94-1(64)23

MT (008)

BR 306-1(11)1

BNRR OVERPASS - TOLUCA

BNRR-2 KM WEST OF POMPEY'S PIL

POMPEY'S PILLAR INTERCHANGE

SLIDE REPAIR - BEARTOOTH PASS

KEYSER CR - 2 KM W COLUMBUS

3436

4004

4574

4374

4244

027

013

064

008

011

000

000

000

000

000

221

221

310

140

221

ROAD WORK

CTURE & APPROACHES

UMNIOUS SURFACING

X BITUMINOUS SURFACING

GGREGATE SURFACING,PLANT MIX

BRIDGE REPLACEMENT & APPROACH

CONCRETE PRESTRESSED BEAM STRU

GRADING,GRAVEL & PLANT MIX BIT

DIGOUTS,GRAVEL,PCCP & PLANT MI

CONCRETE BEAM BRIDGE,GRADING,A

08/18/05

10/06/03

10/06/03

09/02/03

03/08/04

11/19/03

11/19/03

10/16/03

04/05/04

05/27/04

08/11/05

09/27/04

  2,363,327

  2,483,677

    832,694

  1,084,158

    730,722

   2,237,894

   2,634,549

     731,588

     496,721

     656,039

          0

     67,430

          0

          0

     80,000

           0

   2,999,252

     731,588

           0

     747,926

120

180

180

0

100

0

3

0

0

12

     335,684

     316,146

      87,791

      59,607

      85,285

           0

     395,523

     234,109

           0

     142,106

      23,714

     309,039

     196,276

      68,364

     101,484

           0

   2,637,351

     687,255

     441,188

     738,723

District 5 - Billings

03705

04103

04103

08803

09204

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

COP CONSTRUCTION L.L.C.       

FRONTIER-WEST, L.L.C.         

  2,237,894

  2,701,979

    731,588

    496,721

    736,039

    120

    183

    180

      0

    112

0

88

94

89

99

7

78

84

115

71

99

101

99

11.7

28.6

15.5

13.7

2

Contract Totals for :

Proj. Count:
   3,316,371

  3,366,137

      67,430

   3,433,567

   3,730,840   3,324,606

     403,937

89 15.2

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

04103

% %

TIED

TIED

    180

      3

    183

99 %80 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     505,315

$

$

     629,632$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

507Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

TAYLOR, MIKE        
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

657-0264
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-3735

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mictaylor@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

BIG HORN            

YELLOWSTONE 

YELLOWSTONE 

CARBON              

STILLWATER          

Days

X

S

I

P

S

81016

00568

00094

00028

00306

33.52

.024

23.26

51.15

.969

33.52

.026

25.62

51.32

1.036

0

.002

2.36

.17

.067

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

.003

3.806

.274

.108

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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BR 9002(30)

SFCS 568-1(16)0

AR 5102042(1)

FLY CREEK - 25KM WEST OF HARDI

POMPEYS PILLAR INTERCHANGE - W

BRIDGE REPAIR - MOSSMAIN INT

3994

5184

4961

030

016

001

000

000

000

221

181

999

ROADWAY WORK

 & SEAL & COVER

BRIDGE REPLACEMENT & APPROACH

PLANT MIX BITUMINOUS SURFACING

BRIDGE REPAIR-MOSSMAIN INT.

05/14/02

02/07/05

06/07/02

07/30/02

04/27/05

07/08/02

10/15/03

08/11/05

08/16/02

10/10/02

    379,410

    127,862

     59,013

     396,112

     126,571

      78,489

     21,772

          0

      4,000

     422,982

           0

           0

75

30

30

3

0

0

      51,495

      12,657

      11,773

     143,814

           0

           0

     114,631

      15,641

           0

     394,998

     145,932

      79,078

District 5 - Billings

14402

16105

17502

EDWARD T COPPS CONST.         

JTL GROUP, INC.-BILLINGS      

DIAMOND CONSTRUCTION, INC.    

    417,884

    126,571

     82,489

     78

     30

     30

93

115

101

80

124

0

121

53

50

29

10.7

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

9

Project Mgr. Totals for :

Proj. Count: 3.343
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

   8,285,743

   7,527,564$

     173,202$

   7,700,766$

   8,011,024$   5,201,437

     985,878

65% 16.8 %

507 TAYLOR, MIKE        
    595

     18

    613

74%64%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     875,437$

   1,360,713$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

507Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

TAYLOR, MIKE        
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

657-0264
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-3735

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mictaylor@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

BIG HORN            

YELLOWSTONE 

YELLOWSTONE 

Days

X

S

02318

00568

6.8

.33

0

6.8

1.074

0

0

.744

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

1.2

0

MI

MI

MI

KM

KM

KM

5.391

MI

KM

NEVILLE-GARY 657-0232

E

E

MI
KM

MI

MI

MI
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District 5 - Billings

44

District Totals:

Proj. Count: District Total  Length:
106.8

  97,902,017

  97,402,196$

   1,395,899$

  98,798,095$

  99,209,710$  73,637,969

  10,206,001

74% 11.7 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  3,460

    113

  3,573

77%

Time
Used

72%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   8,618,803$

  12,044,946$

Engineer

Estimate

Cont.

Pymts.

Days

172.259

MI

KM
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Statewide Totals:

223Proj. Count: 747.95
State Total Length:

 552,946,792

 548,582,760$

   9,615,013$

 558,197,759$

 557,779,171$ 431,599,622

  55,191,837

77% 10 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

 15,765

    691

 16,456

Cont. Days

Chng. Ord.

Total. Cont.

77%

Time
Used

70

C.E.
 Used

%

 PERCENTAGES

$

$

$

Prog. CE

CE Costs

Mod. CE  *

  42,944,515$

  61,432,503$

Engineer

Estimate

Cont.

Pymts.

Days

1206.372

MI

KM


